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EXECUTIVE SUMMARY

This Remedial Action Master Plan (RAMP) for the Lees Lane Landfill will act as a
general planning document and a site management tool. This repont contains
information necessary for planning a coherent remedial strategy and for assisting

in the selection of an appropriate course of action.

Site Description and History

The Lees Lane Landfill is a 125-acre site located on the banks of the Ohio River
approximately 4.4 miles southwest of Louisville, Kentucky. The site is located

between the river and the Army Corps of Engineers flood protection levee.

Prior to 1948, the Lees Lane Site served as a sand and gravel quarry under the
ownership of the Hofgesang Company. Between 1948 and 1975, the site was used
as a landfill for disposal of domestic, commercial, and industrial wastes. It is
estimated that 212,000 tons of diversified chemical wastes were deposited at the
site. The landfill operation was closed in 1975 because of methane gas generation

and migration into adjacent homes.

The Lees Lane Site was ranked 260th of 418 sites on the Proposed National
Priorities List, issued by the EPA in December 1982.

Environmental Concerns

The environmental concerns for each of the four environmental pathways are

briefly summarized below. Remedial actions to date are also noted.
e Aijr

Gas generation and migration problem is well documented. Off-gases
include methane and vinyl chloride. A gas venting system was installed in

1880.

ES-1
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e (Groundwater

The aquifer immediately beneath site appears to be contaminated with
several organic and inorganic constituents. At this time, there is no
indication of aquifer contamination off-site, but this needs to be

confirmed by testing.
¢ Soil

There are no data available on soil contamination. in 1981, 400 exposed
drums were reburied on site and all liquid wastes in the drums were hauled
off site to a different disposal location. During a February 1983 site visit
by NUS FIT personnel, approximately 25 additional drums were found on
site (apparently these drums were missed during the 1981 cleanup). Some
of these drums are in bad condition, with some leakage of these drums

possibly leading to a contaminatin of the soil.
e Surface Water
There are no data available on surface water contamination.

Proposed Remedial Actions

Two types of remedial actions, initial remedial measures (IRMs) and long-term
remedial responses, are used in remedial planning at hazardous waste sites. |RMs
are implemented to prevent actual or potential exposure to a significant
environmental problem. Long-term remedial responses are required to minimize
and mitigate the migration of hazardous substances and the effects of such

migration.

It is important to note that the remedial responses identified are based on the
assumption that there are no current plans to develop the Lees Lane Site into any
type of a facility that would be used by the general public.

ES-2
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The IRMs proposed for the Lees Lane Site are:

Implement a long-term preventive maintenance (PM) program for the

existing gas venting system.

Initiate a long-term air monitoring program at the exhaust of the gas

venting blower and in and around selected residences near the site.

Conduct a survey of existing off-site well usage.

Install warning signs around the perimeter of the site.

Remove approximately 25 drums found on site in February 1983.

The IRMs will be implemented independent of the long—term measures.

The long-term measures which should be investigated are listed below.

NOTE:

Erosion control measures along the Ohio River bank.

“No Action Alternative.” (Under this scenario, no long-term responses per
se would be implemented; however, the initial remedial measures and the
post closure maintenance and monitoring recommendations would be

implemented.)

-

Other long-term remedial responses may or may not be identified after the

remedial investigation is completed.

ES-3
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The remedial planning activities which will investigate, select and implement the

long-term remedial measures are listed below in the sequence in which they will

occur.
(1) Remedial investigation
. ¢ Groundwater investigation
a
e Soil investigation and waste location
l e Surface water investigation
- e Remedial investigation report
[ (2) Engineering Feasibility Study
E (3) Remedial Action Design
E (4) Remedial Action Implementation (Construction)

(5) Post-Closure Maintenance and Monitoring Program

ES-4
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1.0 INTRODUCTION

This Remedial Action Master Plan {(RAMP) is prepared in accordance with the rules
of the National Contingency Plan (NCP) (F.R. Vol. 47 No. 137, July 16, 1982)
published pursuant to Section 105 of the Comprehensive Environmental Response,
Compensation and Liability Act of 1980. Remedial actions are those responses to
sites on the National Priority List that prevent or mitigate the release of
hazardous substances. The specific aspects of remedial actions are presented as

Phase VI, Section 300.68 of the NCP.

The RAMP will be the basis of a scoping decision to be made by the lead agency
(EPA or other agency) for requesting funding for remedial actions. In addition, this
RAMP snd subsequent revisions will serve as the basis of the workscope under the
U.S. EPA - State agreements or contracts and as the primary planning document
for all remedial action activities at the site and for all related enforcement

activities.

This RAMP has been prepared exclusively from existing information. This
information includes sampling data; maps and topological information; generator,

hauler, and site operator records; and previous regulatory and remedial actions.

This RAMP contains three major sections: (1) compilation of existing data,
contained in Sections 2.0 through 6.0; (2) evaluation of data, Sections 7.0 through
8.0; and (3) remedial planning, Sections 10.0 through 13.0. A site chronology. work

plan outlines, and other pertinent information is appended.

-
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2.0 THE SITE
2.1 Location

Lees Lane Landfill, a tract of land of approximately 125 acres, is located along the
Ohio River in Jefferson County, Kentucky (Figure 2-1). The landfill is
approximately 4.4 miles southwest of Louisville, Kentucky. A location reference
point of the landfill is at the intersection of Lees Lane and the levee. This point is
located at 38°11'44” N latitude and 85°52'17* W longitude (E & E Remedial
Approach Plan, December 1981).

2.2 Site Layout

Lees Lane Landfill is approximately 5,000 ft in length and averages approximately
1,500 ft in width. The northern and middle portions of the landfill consist of level
to gently sloping land. The southern portion is pocketed with excavations with
relatively steep slopes. Three terraces, each approximately 20 ft wide, comprise
the slope on the riverside of the landfiil. Relatively steep erosional cuts are
common along the southern portion of this slope. The site is bordered on the east
and south by the Army Corps of Engineers flood protection levee. Elevations range
from 410 feet above mean sea level (msl) along the Ohio River to 463 msl aiong the

levee (E & E Remedial Approach Plan, December 1981).

2.3 Ownership History

Lees Lane Landfill is comprised of three tracts of land. The northern two tracts
were owned by Jos. C. Hofgesang until his death on March 10, 1972. Following his
death, ownership went to the current owner, the Hofgesang Foundation, inc., which

is a private foundation set up in perpetuity.

The southern tract was owned up to the mid 1960’'s by Gernert Court, inc. During
the mid 1960's, they changed their name to the Jos. C. Hofgesang Sand Co. Inc.
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The sand company owned the site until the permit expired in November 1974, at
which time J. H. Realty, Inc. acquired it. J. H. Realty, Inc. is the current owner of

the southern tract.

2.4 Site Use History

Prior to use as a landfill, the Lees Lane Site was a sand and gravel quarry operated
by the Hofgesang Company. Beginning in 1948, the site began receiving wastes
from domestic, commercial, and industrial sources. In April 1875, the landfill was
closed (E & E Remedial Approach Plan, December 1981).

Based on the brief site visit conducted in December 1982 during the preparation of
this report, it appears that the site is used occasionally by hunters, target shooters,

and as a dumping ground for area residents.

25 Permit and Regqufatory Action History

November 16, 1974 Expiration of Lees Lane Landfill Permit. (Date of permit

issuance is unknown.)

April 3, 1875 Temporary restraining order issued by the Franklin Circuit
Court to restrain operation of Lees Lane Landfill.

April 8, 1975 Franklin Circuit Court found that Lees Lane Landfill has
been operating without a8 permit since it expired on 11-16-74.
April 2, 1880 Secretary of Kentucky DNREP issued an Order to Abate and
Alleviate conditions surrounding the barrels of hazardous

wastes that were exposed along the bank of the Ohio River.

May 21, 1880 Exception to the State's Abate and Alleviate order filed by
Ben Hardy indicating that he plans to take no action to

remove the exposed drums.
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June 12, 1980

August 5, 1980

January 18, 1981

October 1881

December 1982

Sec. of KYDNREP issued order that the Order to Abate and

Alleviate “. . . shall remain in full force and effect.”

Complaint filed by KYDNREP in Franklin Circuit Court
against J. H. Realty, Inc. and The Hofgesang Foundation, Inc.
for not following the Order to Abate and Alleviate the

condition of the drums.

KYDNREP granted summary judgment against Ben Hardy

giving him 80 days to remove the drums.

Exposed drums were removed.

The Lees Lane Site was ranked 260th of 418 sites on the
Proposed National Priorities List, issued by the EPA.

26 Remedia! Actions to Date

Several remedial actions have been implemented at the Lees Lane Site. The first

three actions listed below were identified in the December 1887 Remedial

Approach Plan prepared by Ecology and Environment, inc.

October 1980

March 1981

September-
October 1981

Gas venting system was instalied to alleviate the methane

gas problem.

Groundwater ‘monitoring wells were installed during
March 1981. These wells were not developed properly, and
therefore have limited use.

Actions were taken to address approximately 400 exposed
drums focated along the banks of the Ohio River. The empty
drums and the drums containing solid or semi-solid materials
were buried on site. The drums which contained liquid wastes
were emptied and then buried on site. The liquid wastes were

then transported off site to a disposal facility.

2-4
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March-June 1982 Resistivity and magnetometer surveys were conducted by

Ecology and Environment, Inc.

November 3, 1982 Sediment and leachate sampies were collected by Ecology

and Environment, Inc.

February 1983 During a2 site visit conducted by NUS FIT personnel to locate
sites for monitoring wells, approximately 25 drums were
found in heavy underbrush, on the northern tract of the
landfill. These drums were apparently missed during the 1981

drum removal.

One edditional remedial action which will occur in the near future is a new
groundwater sampling program designed by Ecology and Environment, Inc.
Monitoring wells will be drilled between May and June 1983, and groundwater
samples will be collected in June 1983 This work will be directed by the Atlanta
FIT office of NUS Corporation.

2-5
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3.0 ENVIRONMENTAL SETTING

3.1 Surface Waters

The Lees Lane Landfill is bordered on the west by the Ohio River. The site,
located at River Mile No. 616, is on the riverside of the earthen levee and is
subject to flooding during high water periods. A more detailed discussion of flood
levels is presented in the December 1981 Remedial Approach Plan, by Ecology and

Environment, Inc.

Surface runoff from the site into the Ohio River has created deep erosional cuts in

the riverbank.

Mill Creek is a small stream which flows along the southern boundary of the
landfill, on the other side of the levee. Mill Creek flows through the levee, just
before it discharges into the Ohio River, south of the site.

Two ponds, a swamp, and intermittent streams are also located on site. These
surface water bodies apparently result from surface runoff and possibly from
groundwater exposure. The swamp and ponds are located in the southern portion of

the site.

Seeps can be found during low river levels along the Ohio River Bank where

groundwater breaks out of the ground and enters the river.

3.2 Geology and Soils .

The topography of Lees Lane Landfill has been determined mainly by the extensive
man-made excavation and fill operations at the site. Secondary, but significant
influences in the topography have been the erosional and depositional processes of
the Ohio River (E & E Remedial Approach Plan, December 1981).

3-1
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The natural soils of the site consisted of fine-sandy loam to silty loam of the
Wheeling-Weinbach-Huntington soil association. They were moderately- to well-
drained soils on level to sloping topography (E & E Remedial Approach Plan,
December 1981).

The Lees Lane Landfill is located on the alluvium of the Ohio River. The
unconsolidated material has been explored to a depth of approximately 60 ft via
borings done when the gas venting system was installed. These holes were drilled
for the emplacement of monitoring wells -1 through 1-14 (Figure 3-1). The logs
show a fining-upward sedimentary sequence which grades from sand and grave! to
clayey silt. A June 4, 1982 letter from E & E to the EPA states that resistivity
soundings indicate "permeable sand zones” at 45, 60, and 80 ft below the ground
surface. Existing drilling information however, does not substantiate the presence
of these lenses. Drilling information indicates that the alluvium is on the order of
100 feet thick (E & E Remedial Approach Plan, December 1881).

Although the bedrock has not been explored beneath the site, regional information
indicates that it is probably the Devonian New Albany Shale. The site occupies the
western flank of a regional structural feature termed the Cincinnati Arch, and
bedrock dips westward at <1°. The New Albany Shale is approximately 100 ft thick
where unbreached by erosion (E & E Remedial Approach Plan, December 1981).
The extent of erosion in the Ohio River Valley is unknown; hence, the thickness of
the shale underlying the alluvium is unknown. The New Albany Shale is underlain

by a series of limestones and dolomites (Figure 3-2).

3.3 Groundwaters -

Drilling information and knowledge of hydrogeologic properties are incomplete, but
local hydrogeology sappears to consist of an alluvial aquifer separated from a
deeper carbonate aquifer by a shale aquitard. Permeability of the alluvium has
been cited as 5 x 10”! cm/sec (134 ft/day) (E & E Remedial Approach Plan,

December 1981).
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[Ground Surfoce

NOTE: THIS COLUMN WAS CON-
STRUCTED FROM INFORMATION
CONTAINED IN THE FOLLOWING
REFERENCES.

1) SCS ENGINEERS, JULY 30, 1979,
DESIGN REPORT - LEES L ANE LAND-

FILL , METHANE GAS CONTROQL
SYSTEM.

2.) EGOLOGY AND ENVIRONMENT, INC.

DECEMBER 14, 198|. FIT REMEDIAL
APPROACH PLAN.

—__ Alluvium: fining upwards from Sand ond
Lo el Gravel to Cloyey Silt. 100 ft. *
RN
— et :o.’_'.-'
P ‘? :-:. ..‘4.
e . - . ‘.._'.'_"-
T
."-_.:.".... O ) ...
ce v, e’ o
;{0'.‘0 ‘ 0.0.- ..’"
.‘"’o-’
.'.o.‘..
New Albany Shole: block,fissile, <100 1.
1T
1 Sellersburg Limestone : 14 ft,
S
ﬁﬁi -
1 1 1 . 1 Jeffersonville Limestone: 20 f1t.
I S
7 7 7
L=y~
VAR AR Undifferentioted Silurion Limestones and
Z_ 7 7 .
Z 7 7 Dolomites : > 40 ft.
— 7 77
777
7 7 7

GENERALIZED GEOLOGIC COLUMN

IN THE VICINITY OF LEES LANE LANDFILL

NOT TO SCALE '
FIGURE 3 -2

——NUE

L CORPORATIO!

3-4



LEE 001

000351

Because of the high permeability of the geologic materials, and the proximity of
the site to the Ohio River, the water table is very sensitive to fluctuations in river
stage. At normal river stage groundwater flows toward the river, as demonstrated
by data collected in October 1981 (Figure 3-3). The data in Figure 3-3 is
somewhat suspect, however, because the depths of the wells in which water levels
were measured, and the period of time over which the data was collected, are not

known.

The deflection in the 410-ft contour line near the intersection of Lees Lane and
Cane Run Road may indicate an unknown pumping center, or a lateral change in
aquifer thickness or permeability. It is also possible that the two wells which
define the contour anomaly may be finished at different depths than the other
wells surveyed, in which case the data collected from those wells may be
describing the hydraulic characteristics of a different geologic unit.

Water levels measured in monitoring wells LL-1, LL-7, LL-9, LL-10, and LL-11
(during April 1981) show groundwater flow away from the river (Figure 3-1). The
water levels in these wells are higher than would be expected from the
extrapolation of the October 1981 data presented in Figure 3-3. The October 1981
data presented in Figure 3-3 indicate the water table under the site is at
approximately 388 ft, while the April 1981 data in Figure 3-1 suggest the water
table is at approximately 400 ft. The groundwater flow reversal in April 1881
indicates that the Ohio River. must have been above normal stage. (Although the
construction of the monitoring wells is questionable, they are all finished in the
alluvial water-table aquifer, so the water levels are probably accurate enough for 8

-

general discussion such as this.)

The vertical component of groundwater flow is unknown. An upward component of
flow is common in river valleys, with the groundwater system discharging to the
river. However, the possibility of a downward component should not be neglected
without further study. It should also be pointed out that the direction of the

vertical component may change with river stage.

3-5
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A well drilled into the river bottom by the USGS in 1945 (Well No. 52-11-19) had a
water level more than 3 feet above river stage (USGS, 1945), indicating an upward
gradient. However, this condition may have been changed by man’s activities since
1945.

If the carbonate aquifer underlying the New Albany Shale is pumped heavily, the
decrease in hydraulic head in that aquifer may cause groundwater to flow
downward from the alluvium through the shale. Although this possibility seems
remote, little is known about the carbonate aquifer and development of wells

therein.

3.4 Climate and Meteorology

The climate of the Louisville Area is influenced by very cold air masses from the
northwest and the Great Lakes region in winter and very warm air masses from the
Gulf of Mexico in summer. The average annual precipitation for the area is
41.3 inches. Sixty percent of this value is lost as evaporation and transpiration
(E & E Remedial Approach Plan, December 1981).

3.5 Land Use

Lees Lane Landfill is bordered to the northeast by Borden, Inc. (2 chemical
manufacturer); to the south by Louisville Gas and Electric (a power piant}; and to
the east by Riverside Gardens (a residential development). A floodwall right-of-
way fringes the property line abutting Riverside Gardens, which has approximately
330 homes and 1,100 people (Design Report; SCS Engineers, 7/30/79).

The terrestrial flora on and near Lees Lane Landfill has been subjected to societal
disturbances. The landfill surface supports typical field grasses. The grass cover is
successfully established over most of the landfill, with the exception of some
erosional areas near the river and in the Army Corps of Engineers levee
construction area on the southern side of the landfill. North of the landfill there is
an industrial park. The east side of the landfill is bordered by the levee which
serves as a managed buffer 20ne between the landfill and the adjacent residential

3-7
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development. The west side of the site has a relatively undisturbed area which
serves as a buffer zone between the landfill and the Ohio River. This strip of land
supports a more dense growth of grasses, shrubs, and trees typical of bottomland
riparian woods. This stretch of woods is subject to periodic inundation by the Ohio
River (E & E Remedial Approach Plan, December 1981).

The characteristics of the invertebrate community as a whole in the river near the
landfill is reported to be dominated by pollution-tolerant organisms. For a8 more
detailed discussion of the invertebrate community, endangered species, benthic
community, wildlife and the aquatic communities of the Ohio River, and some of
its tributaries, refer to the E & E Remedial Approach Plan, December 1981.

3-8
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4.0 POTENTIAL RECEPTORS

4.1 Population Distributions

According to the July 2, 1982 Expanded Eligibility Information Package, there are
an estimated 1,470 people living within a one-mile radius of the site. This estimate
(developed from an aerial photo) is based on 387 houses at an average per-house

occupancy of 3.8 persons.
42 Water Users
4.2.1 Groundwater

It is estimated that 14 homes (53 people) are using wells which draw from the
aquifer under the site. These residential wells are located to the east of the site
within a three-mile radius. This information was developed by using an aeria!
photo and from a physical survey (July 1982 Expanded Eligibility Information
Package).

Industrial facilities north of the site are also thought to be using the aquifer under
the Lees Lane Site (July 1982 Expanded Eligibility Information Package).

4.2.2 Surface Water

Surface waters within a three-mile radius of the site are used only for cooling
water and for recreational uses *(July 1982 Expanded Eligibility Information

Package).

The closest Ohio River downstream intake for a public drinking water supply is

located at West Point, Kentucky, approximately 14 miles downstream from the

Lees Lane Site.

4-1
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43 Land Users
The Lees Lane Site is bordered on the west by the Ohio River. Active industrial

facilities are located north and south of the site, and a residential area of

individual family homes (Riverside Gardens) is located east of the site.
Based on the brief site visit conducted in December 1882 during the preparation of

this report, it appears that the site is used occasionally by hunters, target shooters,

and as a dumping ground for area residents.

4-2
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5.0 HAZARDOUS SUBSTANCES

5.1 Location On-Site

The magnetometer survey conducted during the week of May 17-21, 1982, by
Ecology and Environment, Inc., delineated areas of ferromagnetic material buried

on the site. Thirty-three acres were outlined and are shown in Figure 5-1.

In general, the magnetometer survey indicates that the larger waste areas are near
the center of the site and correspond roughly with the areas of excavations shown
in the 1963 aerial photograph. No information has been gathered to determine the

depth or thickness of the waste deposits.

During a site visit conducted by NUS FiT personnel in February 1983 to locate
monitoring wells, approximately 25 drums of waste were found on the northern
tract of the landfill. In the area surrounding these drums, heavy organic odors
were noticed and a black liquid was apparently leaking from one of the drums. At

this time, there is no existing information as to the contents of these drums.

5.2 Physical, Chemical, and Hazardous Characteristics

5.2.1 Form

Historical records indicate that 212,400 tons of industrial waste (some drummed),
were disposed at Lees Lane Landfill. In addition, municipal solid waste was
deposited at the site, but the quantity is unknown. There is no evidence that the
drums were segregated in trenches or individual pits, or that the municipal solid
wastes were deposited in cells. There is no evidence of an impermeable barrier
between the solid waste and the groundwater. The landfill was probably formed by
random dumping of various wastes into open pits created by sand and gravel mining

operations.

5-1
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5.2.2 Physical State

Wastes were deposited in the Lees Lane Landfill as solids and liquids. It is assumed

that uncontained liquid and solid wastes are tocated in the landfill.

Some of the wastes have decomposed, creating gas. Appendix F of the December
1981 Remedial Approach Plan by Ecology and Environment, Inc., summarizes gas
sampling from the air spaces of various monitoring wells. These data, collected in
1978 and 1979, indicated methane concentrations as high as 83% as well as the

presence of viny! chloride.
523 Chemical Compounds

Table 5-1 presents a partial list of the types and amounts of chemical wastes
deposited in the Lees Lane Landfil (December 1981 E & E Remedial Approach
Plan).

The only analytical account of wastes on the site was provided by five samples
from the 400 drums which were exposed along the Ohio River Bank. The drum
samples contained 51 different organic compounds as well as high concentrations of
copper, cadmium, nickel, lead, and chromium. Benzene, phenol, and their
ethylated derivatives were also identified. The analytical results from the drum
samples were reported by the Kentucky Department for Natural Resources and
Environmental Protection in 1980. This data is presented in detail in Appendix A
of the December 1981 E & E Remedial Approach Pilan.

Several gaseous contaminants have also been detected at the Lees Lane Site. As
mentioned previously, Appendix F of the December 1981 E & E Remedial Approach
Plan contains well sampling data on methane and vinyl chloride. Table 5-2

presents additional data on gaseous contaminants measured at the site (presumably

from welis).
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HAZARDOUS WASTES REPORTED AS DISPOSED IN LEES LANE LANDFILL

TABLE 5-1

$9€000

Company Dates Used Disposal_Methods Hundred Tons Type of Waste
B. F. Goodrich 1948-1975 Industrial- 1689 heavy metals, trace metals, zinc,
Municipal cadmium, copper, chromium (Trivalent)
Co-disposal lead, organic, halogenated aliphatics, acrylates and
latex emulsions, plastizers, resins, elastomers, misc.
Harshaw 1950-1967 Industrial- 1 heavy metals, trace
Chemical Municipal metals, arsenic,
Company Co-disposal selenium, antimony, iron, manganese,
magnesium, zinc, cadmium, copper, chromium
(trivalent), chromium (hexavalent), lead, organics,
insecticides and intermediates, amides, amines,
imides, resins, inorganics, salts, miscellaneous,
paints and pigments
Rohm & Hass 1962-1970 Industrial- 343 acid solutions (with
Municipal pH <3), organic acid
Co-disposal manufacture, organics,

Drummed Waste

amides, amines,
imides, plastizers,
resins, inorganics,
salts

100 331
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TABLE 5-1

HAZARDOUS WASTES REPORTED AS DISPOSED IN LEES LANE LANDFILL
PAGE TWO

Type of Waste

Company Dates Used Disposal Methods Hundred Tons
Celanese Corp 1967-1974 Industrial- 9
Municipal
Co-disposal

Drummed waste

Note: This table was taken directly from the December 1981
Remedial Approach Plan by Ecology and Environment, Inc.

acid solutions (pH < 3), heavy metals, trace

metals, arsenic, selenium, antimony, mercury,

iron, manganese, magnesium, zinc, cadmium,
copper, chromium (trivalent), chromium
{hexavalent), lead, organics, halogenated
aliphatics, amides, amines, imides, resins,
solvents {polar — except water), carbontetra-
chloride, other solvents (non-polar), solvents
(halogenated aliphatic), oils and oil siudges,
esters, and ethers, alcohols, ketones and
aldehydes, inorganics, salts, misc. paints and
pigments, asbestos, wastes with flash point
below 100°F

19€000
100 337
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TABLE 5-2

LEES LANE LANDFILL
WELL GAS ANALYSIS*

U.S. EPA SCS Engineegrs SCS Engineers Composite
3/19/75 to 3/30/75 12/1/78 5/3/79 {all 3 sets)
Compound Mean Min. Max. I_fkgl Mean Min. Max. I_\_n_’ Megan Min. Max &r_r_’_ Mean Min. Max. An!
Benzene 15 15 15 1 8.8 0.1 29.5 6 6.0 0 45.8 8 7.7 0 45.8 15
Butane -- -- - o - -- -- 0 -- -~ ~= 0 -- - -- 0
Butene 30 30 30 1 -- -- - 0 -~ -~ -- 0 30 30 30 1
Butane/Butene -- - - 0 8.6 0 17.7 6 3 0 1.8 8 3.9 0 17.7 14
Chlorobutene ~-- -- -- 0 3.7 0.1 147 6 1.4 0 10.8 8 2.4 0 14.7 14
Chloroethane ] 1 1 1 -- --= - 0o -- -~ -- 0 1 1 1 1
Cyciohexane 5 5 5 1 0 0 0 6 3.1 56 19 8 2.0 0 19 15
Dichlorodifluoro-
methane (freon) -- - Po-— 0 0 0 0 6 0.9 0 2.7 8 6.2 0 25.7 14
Dichloroethane 22.5 22.% 22.5 1 9.1 0.8 22.7 6 1.9 0 14.9 8 6.2 0 22.7 15
Dichloroethene 40 40 40 1 -- - -- 0 -~ -~ -- 0 40 40 40 1
Dimethylcyclohexane ~- - -- 0 0 0 0 6 -- -~ - 0 0 0 0 6
Ethylhenzene 27.5 27.5 27,5 1 12.0 86 1%6.6 6 0.3 0 20 8 6.2 0 27.%5 15
Ethylene -= -- -- 0 -- - -- 0 2.2 0 9.2 8 2.2 0 9.2 8
Heptane 15 15 15 1 0.03 0 01 6 -- -- -= 0 2.2 0 15 8
Heptene 20 20 20 1 0 0 0 6 -- -- -= 0 2.9 0 20 7
Hexane 15 15 15 1 10.3 0 36.8 6 1.8 0 6.7 9 5.8 0 36.8 16
Isobutane 10 10 10 1 1.8 0 11.0 6 1.6 0 10.8 8 3.1 0 11.0 15
Methylcyclopentane 5 5 5 1 0 0 0 6 - - -- 0 1.0 O 5 7
Toluene 175 175 175 1 12.2 0.1 23.6 6 0.8 0.7 5.7 8 17001 175 5
Vinyl Chloride 6.7 0.0005 51 20 %0.5 17.4 134 15 37.0 0 188 9 278 0 188 44
Xylene 45 45 45 1 4.7 0 10.7 6 -- -- -- 0 10.5 0 45 7
1,3 Butadiene 3 3 3 1 -- -~ ~- 0 - -- -- 0 3 3 3 1

Note: This table was taken directly from the December 1981 E & E Remedial Approach Plan.
(Original source of data = SCS Engineers, 1979)

*All entries in ppm except for no. of analyses

Anlt:

Number of Analyses

100 337

+5€000




—————
’

(rren T e B O e B T oy

LEE 001
000363

5.2.4 Hazardous Characteristics

Many of the materials buried at the Lees Lane Landfill are hazardous substances.
Because of the great diversity of chemicals reported to be on site, it would be very
time consuming to present a detailed characterization of all the hazardous

substances, however, a few examples are listed as follows.

Ignitability

- methane

¢ Reactivity/Incompatibility
= viny! chloride
- dichloroethylene

- methane

e Persistency

- chromium

o Toxicity (examples of compounds on site with a Sax Level 3 ranking)
- dichlorodifluoromethane
- phenol
- chromium

- arsenic

5.3 Source, Quantity, And Concentrations

~

Four companies; B. F. Goodrich, Harshaw Chemical Company, Robm & Haas, and
Celanese Corporation; have been identified as disposing of 212,400 tons of wastes
at Lees Lane Landfill (Table 5-1). The volume of these chemical wastes is
estimated at 210,000 yd3 which would equate to an area of 52 acres with a
thickness of 25 ft. This calculation is of course very crude and is only useful to
compare the estimated volume of the chemical wastes relative to the total waste

deposit (33 acres) indicated by the magnetometer survey.
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The quantity of municipal waste is unknown. There is no indication of landfill
thickness. Reportedly the thickness could be up tc 50 ft, which is the approximate
depth of the water table. The original sand and grave! pits could have been

excavated below the groundwater table; therefore, the waste thickness could be

more than 50 ft.

There is very little information on the possible chemical concentrations that occur
in the ground. There has been no analysis on liquid or solid wastes in the soil.

5-8
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6.0 ENVIRONMENTAL CONCENTRATIONS
6.1 Air

Data acquired from ambient air sampies taken inside and outside homes, at the top
of monitoring wells, and from sampling probes installed below the ground inside of
monitoring wells are compiled under this heading. Results were compiled from
testing performed by several groups using field measurements and laboratory

analysis of samples.

in early 1875, the presence of an unusual gas was reported in the Riverside Gardens
residential neighborhood, east of the Lees Lane Landfill. Samples were taken, and
combustible gas was found in the ambient air, inside houses, and in septic tank
vents. Laboratory analysis of the gas showed methane to be the major constituent,
Readings taken indicated levels of methane high enough to cause an explosion
hazard. A second study in 1878 tested the air in 27 homes with methane results

found below the level needed to tause an explosion hazard.

Monitoring wells were installed from 1875 to 1980 in the landfill, around the

landfill periphery, and within the residential neighborhood. Measurements taken
from these wells showed methane concentrations at the top of the casing high
enough to cause an explosion hazard. In fate 1980, monitoring wefls along the
landfill boundary were .connected to a vacuum blower and vent stack. Gas was
collected and vented from these wells in an attempt to intercept gas before it
moved under the residential neighborhood. This system is believed to work, but
this has not been verified through analysis of air samples. Sampling at the vent
confirms methane gas is being collected; however, no study of this venting has been

done to determine effects it may have on the local environment.

Air samples from wells have also contained toxic compounds. A summary of these
gas analyses is presented in Table 5-2. The list of compounds in Table 5-2 contains

known and suspected carcinogens.
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Waste drums have been uncovered at the landfill, some containing substances with
flashpoints low enough to cause a combustion hazard if released from the drum.
Contents of the drums were also found to contain 51 individual compounds
identified through chemical analysis. included were phenolic resins, benzene,
copper, cadmium, nickel, lead, and chromium. Release of these toxic materials
into the air is possible if a drum is uncovered during excavation or from erosion and

fails structurally.
6.2 Soil

The soil presents a complex problem for assessment. The soil particles tend to
adsorb organic compounds. The pore spaces can be filled with gas, liquid wastes, or

water and miscible wastes.

No soil or sediment analysis is available at this time. The results from sediment
(and leachate) samples, collected by Ecology and Environment, Inc. in

November 1982, are expected to be available in March 1983.

It is highly probable that some gas (predominantly methane), liquid wastes, and
solid wastes are contained in the soil. In addition, wastes buried in drums will

eventually enter the soil when the drums rust through.
6.3 Groundwater

6.3.1 Background

The groundwater beneath this site may become contaminated in two ways. The
first is by water moving downward through the wastes to the groundwater system.
This surface recharge could be in the form of precipitation or by floodwaters of the
Ohio River. Thé second mechanism is by direct contact between the waste and the
groundwater, which would occur when the water table is above the bottom of the

wastes.

6-2
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The actual extent of groundwater contamination is difficult to assess from existing
data. Very few groundwater analyses are available. Off-site domestic wells were
sampled in November and December 1978. Samples were analyzed for volatile
organics, selected metals, and TOC (USEPA, March 1979). Five on-site monitoring
wells were sampled in April 1981; those samples were subjected to analysis for
constituents listed on the Natural Resources Defense Councii (NRDC) list of

priority pollutants (USEPA, July 1881).
6.3.2 On-Site Groundwater Quality

The on-site samples were collected from monitoring wellis LL-1, LL-7, LL-8.
LL-10, and LL-11 (Figure 3-1, Table 6-1). It is known that the samples were not
filtered and were heavily laden with sediment (E & E Remedial Approach Plan,
December 1981). It is possible that the sediment in the samples may have
influenced the chemistry of the water by adsorbing constituents or releasing
contaminants. However, the analyses may be reasonably valid if the samples were
not strongly acidified and if they were analyzed soon safter they were coliected.
(Acid could cause release of contaminants from the sediment. If the samples were
allowed to sit long before they were analyzed, reactions between the sediment and
the water could have occurred.) With these constraints in mind, a tentative

interpretation of groundwater quality can be mads.

When the river is at normal stage, groundwater in the alluvial aquifer flows toward
the river. Under such conditions, LL-1 monitors background water quality; LL-7 is
upgradient of the site; and LL-9, LL-10, and LL-11 are downgradient of the

wastes. .

During periods of high riverflow, groundwater flow is reversed. The wells which
were previously downgradient are then upgradient, and vice versa. LL-1 remains

background.
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000355 LEES LANE LANDFILL
SUMMARY OF GROUNDWATER QUALITY DATA FROM

Organic Compounds

ON-SITE MONITORING WELLS

Bis (2-ethylhexyl) phthalate*
Trichlorofiuoromethane”
Dichlorodifluoromethane*
Phenol*

Inorganic Elements

Arsenic*
Boron
Barium
Beryllium*
Cadmium?®
Cobalt
Chromium*
Copper*
Nickel*
Lead™
Selenium®*
Tin
Thaliium®*
Vanadium
Zinc*
Mercury*
Aluminum
Manganese
Magnesium (mg/l)
iron (mg/l)
Sodium (mg/I)

Notes:

N —

APRIL 1981
Wel!l No.

LL-1 LL-7 LL-9 LL-10 LL-11
_(ua/l (ug/h) (ug/l {ug/l) (va/h
- - - 15 -
- - 10K - --
- -- 10K - --
-- -- -- -- 32
-- 140 700 800 120
920 120 330 420 400
360 1.310 4,850 19,700 1,340
-- - 56 168 10
- - 15 30 5
20 580 1,040 2.220 140
40 130 900 2.320 180
120 380 1,440 2,960 220
80 900 1,580 3.420 280
40 - - - 160
-- -- 400 1,000 100
- 30 40 30 50
- - 20 10 -
30 170 1,300 2.420 230
260 830 4,260 10,700 1,120
- -- 2 5 1
12,800 51,200 - 1,820,000 667,000
1,910 36,100 37.600 216,000 16,800
46.3 348 482 641 64
25.8 191 1,750 5,180 297
105 14.4 71.4 89.8 32

Refer to Figure 3-1 for locations of monitoring wells.
This table is taken from the December 1981 E & £ Remedial Approach Plan.

(™) On NRDC list of priority pollutants

Material was analyzed for but not detected at or above the minimum detection level.

The minimum detection level varies from sample to sample and from parameter to

parameter.

(K) Compound was identified as present but at a concentration less than detection limits.

REF:

EPA, SAD, Athens, GA, 1981

6-4



e M/ —— =

|

LEE 001

000369

Given this model, LL-8, LL-10, and LL-11 would be expected to be the most
contaminated, because they are usually downgradient. However, because of the
dispersion of constituents in groundwater and periodic reversals in groundwater
flow direction, upgradient wells will always be somewhat contaminated, since they
are also sometimes downgradient. It would then be expected that LL-7 would be
slightly contaminated even during normal flow, and that LL-9, LL-10, and LL-11
would remain contaminated during reversed flow. In short, any contaminant
released by the wastes should be highest in wells LL-9, LL-10, and LL-11;
essentially absent in LL-1; and intermediate in LL-7.

This pattern does hold true for arsenic, barium, beryllium, chromium, selenium,
thallium, wvanadium, 2in¢c, mercury, and iron. if the data are reliable, the
groundwater must be contaminated with these ions. LL-10 shows the highest
concentrations of most species, possibly indicating a lateral variation in the
distribution or type of wastes. Well LL~11 has lower concentrations of some ions
which are more abundant in the southern end of the site; these ions include cobalt,

copper, nickel, manganese, and magnesium,.

All on-site samples were analyzed for base/neutral compounds, volatile compounds,
and acid compounds on the NRDC list of priority pollutants, but none were found
above detection limits except bis(2-ethylhexyl)phthalate and phenol (Table 6-1).
Trichlorofiuoromethane and dichlorodifluoromethane were detected in concen-
trations too small to be quantified (Table 6-1). Lab analysis sheets list acetone,
tetrahydrofurane, trimethoxymethane, and a “petrocleum-type product” as
“tentatively identified compounds.” Three “unidentified” compounds were noted in
the sample LL-7 (USEPA, July 1981).

6.33 Off-Site Private Wells

Analyses of the groundwater. samples from private, domestic wells do not show any
pattern of concentrations which could indicate contamination (Table 6-2,
Figure 6-1). Most values are quite low. One well, PU-519, had high concentrations

of many metals. This well is abandoned. The casing of the well itself may be

6-5
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TABLE 6-2

LEES LtANE LANDFILL
SUMMARY OF ANALYSES FROM OFF-SITE DOMESTIC WELLS
NOV. - DEC. 1978

78C 1 2 3 4 5
SAD Antimony Arsenic  Beryllium Cadmium Chromium
Date Start Ending End Sample Total Total Total Total Total

Well Sampled Time Date Time Number ug/l pg/l pg/l ___ug/t ug/t
HO-508 11/20/78 1745 3300 <25 <25 <10 <10 <10
LE-416 11/20/78 1715 3301 <25 <25 <10 <10 <10
PU-519 11/20/78 1645 3302* <40 <25 <10 <20 28
WM-408 11/21/78 1039 3303 <25 <25 <10 <10 <10
ME-616 11/21/78 1016 3304 <25 <25 <10 <10 <10
LU-604 11/21/78 0953 ' 3305 <25 <25 <10 <10 <10
WM-422 11/20/78 1800 3306 <25 <25 <10 <10 <10
WL-416 11/20/78 1750 3307 <25 <25 <10 <10 <10
LE-405 11/21/78 0830 3308 <25 <25 <10 <10 <10
PU-503 11/21/78 0845 3309 <25 <25 <10 <10 <10
LU-614 11/21/78 0935 3310 <25 <25 <10 <10 <10
WM-408 12/14/78 1440 3493 <25 <25 <10 <10 <10
WM-422 12/14/78 1430 3494 <25 <25 <10 <10 <10
HO-508 12/14/78 1410 3495 <25 <25 <10 <10 <10
ME-616 12/14/78 2015 3496 <25 <25 <10 <10 <10
PU-503 12/14/78 2045 3497 <25 <25 <10 <10 <10

*3302 —- Has a trace of Tin — Approximately 90 ug/|

(GLE€000
100 331
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TABLE 6-2 fo)
LEES LANE LANDFILL S
SUMMARY OF ANALYSES FROM OFF-SITE DOMESTIC WELLS o
NOV. - DEC. 1978 w
PAGE TWO -3
-
6 7 8 9 10 n 12 14 15 16
Copper Calcium Lead Mercury Nickel Magnesium Selenium Silver Strontium  Zinc fron TOC
Total Total Total Total Total Total Total Total Total Total Total Total
Well ug/| ug/| ug/! ug/| ug/| ug/| ug/I ug/| ug/| ug/| ug/I mg/l
HO-508 <10 95000 <25 NA <20 33000 <25 <10 110 3090 <100 <1
LE-416 18 90000 <25 NA <20 32000 <25 <10 103 309 <100 1.2
PU-519 25570 100000 1144 NA <40 35000 <25 <20 510 31880 133000 3.2
WM-408 18 129000 <30 |, NA <20 44000 <25 <10 164 602 100 28
ME-616 20 98000 <25 NA <20 35000 <25 <10 115 2067 <100 1.0
LU-604 14 95000 31 NA <20 34000 <25 <10 110 3992 <100 <1
WM-422 12 108000 31 NA <20 38000 <25 <10 134 881 <100 <1
WL-416 144 124000 121 NA <20 41000 <2% <10 148 3486 6800 <1
LE-405 13 90000 <25 NA <20 32000 <25 <10 104 828 <100 <1
PU-503 16 91000 <30 NA <20 33000 <25 <10 105 769 <100 <1
LuU-614 13 100000 <25 NA <20 36000 <25 <10 121 343 <100 13
wM-408 <10 147000 <25 NA <20 52000 <25 <10 195 903 <100 <1
wWM-422 10 100000 <25 NA <20 35000 <25 <10 123 1128 200 <1
HO-508 <10 92000 <25 NA <20 32000 <25 <10 108 3595 <100 <1
ME-616 14 100000 <25 NA <20 36000 <25 <10 118 2108 <100 <1
PU-503 13 90000 <25 NA <20 32000 <25 <10 105 789 <100 <1

Source: EPA, 3/79

See Figure 6-1 for sample locations.

NA - Not analyzed for.

100 331
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responsible for some of the dissoived metals (EPA, March 1979). All samples were
analyzed for volatile organics and vinyl chloride, but these were not detected in
significant concentrations. Existing data do not indicate contamination of existing

off-site wells. The extent to which groundwater is being used as a domestic water

supply is not known.

6.4 Surface Water

There are no water quality data available which characterize surface watars on the
Lees Lane Site or adjacent to it. On November 3, 1982, Ecology and Environment,
Inc., collected leachate and sediment samples from seeps along the Ohio River
bank. The results of this sampling effort will need to be analyzed during the

remedial investigation,

6.5 Biota

There are no data available on pollutant uptake by living organisms in the vicinity

of the Lees Lane Landfill.

6-9
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7.0 PUBLIC HEALTH CONCERNS
7.1 Air Pollution

The Lees Lane Landfill is emitting air pollutants from operation of the gas venting
system. Analysis of gas escaping from monitoring wells has shown the presence of
methane as high as 83 percent by volume. Aside from the explosion hazard
discussed in Section 7.5, these concentrations may cause death by simpie
asphyxiation. Toxic organic compounds have also been found in the landfill gas
(Table 5-2), including some above their recommended threshold limits, such as
vinyl chloride, a known carcinogen; benzene, a suspected carcinogen;
dichlorethene, a suspected carcinogen; and toluene (skin exposure hazard). Care
must be taken to securely limit access to monitoring wells, venting pipes, and the
vent stack to prevent exposure by these routes. Because of the toxic organics
found in well gas, the venting of this gas may be a source of concern to the public
health. Certainly the contaminants are diluted at the vent, but no data are

available to quantify the concentration and movement of the vent plume.

Monitoring data for ambient air within the residential community showed
concentrations of combustible gas in 1875 and the opposite in 1979, with no data
since then. This needs resolution. The most important areas which need
monitoring from a public health standpoint are the affected industrial facilities and
residential houses and yards. About 1500 people that live or work within one-mile
of the Lees Lane Landfill can be expected to receive the maximum exposure to air
contaminants emanating from the site.

-

7.2 Soil Contamination

There are three possible pollution mechanisms associated with the soil. First,
there is the potential for direct contact between contaminated soil and living
organisms. Second, soil particles with adsorbed pollutants could be eroded and

transported off site. These two mechanisms can not be evaluated until the soil has

been tested for contamination.
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The third pollution mechanism consists of soil erosion around buried drums,
exposure of drums, and subsequent transport by runoff or flood waters into the
Ohio River. Erosional cuts along the river bank are well documented, and this
presents a serious concern. The steep banks of sandy silt next to the Ohio River
are very susceptible to erosion, and areas containing buried drums should be

identified and protected from erosion.

7.3 Groundwater Contamination

Contaminated groundwater at this site could become a public health risk in three

ways:

e The discharge of contaminated groundwater to the Ohio River could

pollute the river.

s Seepage of contaminated groundwater to the ground surface could harm

people or animals by direct contact.
e Contaminated groundwater could be drawn into nearby wells.

The last of these mechanisms is the greatest potential problem. Although
contaminants have not been found in groundwater off-site (Section 6.3.3), a
prolonged high river stage could cause migration of hazardous substances away
from the river. Also, the esfablishment of any new, large pumping centers nearby
could alter groundwater flow, and draw poliuted groundwater inland.

Table 7-1 is a summary of data from groundwater analyses (Tables 6-1 and 6-2).
Many constituents have been detected in high concentrations in the on-site wells,
including arsenic, boron, barium, beryllium, cadmium, cobalt, chromium, copper,
nickel, selenium, tin, thallium, vanadium, 2zinc, mercury, aluminum, and

manganese.
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TABLE 7-1
LEES LANE LANDFILL

SUMMARY OF GROUNDWATER ANALYSES
SOURCES: USEPA 3/79, USEPA 7/81

Range of Concentration (ug/l)

¢ .

ND denotes "not detectable”

NA denotes "Not analyzed for”

s Constituent On site Wells Off site Wells
Ag ND ND

[ As ND-900 ND

- B 120-920 NA
Ba 360-19,700 NA

[ Be ND-168 ND
Ca NA 90,000-147,000
Cd ND-30 ND
Co 20-2220 NA

[ Cr 40-2320 ND-28
Cu 120-2960 ND-144

”~ Mg NA 32,000-52,000
Ni 80-3420 ND

= Pb NA ND-121

i Sb ND ND

_ Se ND-1000 ND

- Sn ND-50 NA
Sr NA 105-195
Tt ND-20 NA

N Vv 30-2420 NA
Zn 260-10,700 309-3585
Hg ND-5 NA

E Al 12,800-1,920,000 NA
Mn 1810-21,600 NA
Fe NA ND-6800

Note: Analyses from well PU-519 were not included in this data summary;
See Tables 6-1 and 6-2 for analyses from individual wells.
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Organics do not seem to be a problem at this site (Section 6.3). However, this

conclusion may be due to misleading data and may not represent the true

groundwater conditions.

7.4 Surface Water Contamination

It is not known if the Lees Lane Site is causing any surface water contamination.
A major public health concern is downstream use of the Ohio River for drinking
water supplies. As mentioned previously, the closest Ohio River downstream
intake for a public drinking water supply is located at West Point, Kentucky,

approximately 14 miles downstream from the Lees Lane Site.
A second concern involves Mill Creek and the standing water bodies on site. |If
these surface waters are contaminated, then the potential for direct contact by

living organisms becomes a public health concern.

7.5 Fire and Explosion

Explosive levels of methane gas were first reported in March 1975 as causing flash
fires around water heater pilot lights. Seven families were evacuated along
Putman Street in Riverside Gardens as a result of this hazard. Failure or degrading
of the gas venting system or an increase in the rate of gas generation may cause
gas inside residences to reach ievels at which an explosion may occur. A failure
within the gas venting system may also cause the gas in wells, pipes, or blowers to
ignite.

A fire and explosion hazard also occurred when 400 drums along the river bank
were uncovered by erosion. Sampling of the drum contents resulted in flash point
determinations ranging from 77°F to greater than 150°F. The contents of these

drums were pumped out and removed in October 1981.

The presence of other buried drums containing low flash point substances remains a
possibility. Any action at Lees Lane Landfill dealing with excavation, drum
removal, liquid removal, or drilling operations must first deal with the prevention
of fire and explosion hazards (E & E Remedial Approach Plan, December 1981).

7-4
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76 General Risk Assessment

7.6.1 Air

The major air pollutant at the Lees Lane Landfill is methane gas, 8 combustibie gas
and a simple asphyxiant. Minor pollutants include the chemicals listed in
Table 5-2, several of which are known or suspected carcinogens. Based on the

concentrations found in the monitoring wells, the concentrated gas is hazardous.

Exposure to this hazardous gas can occur due to open wells, the gas vent, or from
air within building or outdoors. Based on the analytical tests performed within
local residences and narrative testimony after the gas venting system was
installed, the concentrations of methane in and near the residences fell below 0.1
percent. Using this data, the risk to residential populations near the Lees Lane
Landfill is low. However, the quantity and timeliness of the data are not sufficient

to place confidence in this conclusion.

Data on the contaminants within the wells and from the vent stack show hazardous
concentrations of toxic contaminants. Exposure to these contaminants is possible
in the immediate vicinity of open wells or the vent. Securing the well covers to
prevent unauthorized opening of the well and use of protective equipment
minimizes this risk. Also, the vent stack is fenced to protect against accidental
exposure. Implementation of these measures causes the risk to public health from
these sources to be low. This conclusion is based on the probability of local air
concentrations of the contaminants being quickly diluted to below hazardous levels
before exposure by the general public. A lack of data concerning the rate of

dilution and plume direction limits the usefulness of this assumption.
7.6.2 Soil

Analytical data on soil contamination are not available; therefore, no conclusions

can be made on the risk to public health.
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7.6.3 Groundwater

Data on poliutants in groundwater wells date back to 1978 and are of doubtful
validity because of procedura! problems in taking samples. If the data are correct,
at that time no domestic wells had been affected. However, samples from wells in
the landfill showed contamination by toxic metals above that in background wells.
The potential exists for this contamination to migrate from the landfill to domestic
wells. Since this had not yet occurred in 1978, the risk to public health was low at
that time. Without additional data from current domestic wells, assessing the

current risk is not possible.
7.6.4 Surface Water

Analytical data on surface water contamination are not available; therefore, no

conciusions can be made on the risk to public health.

7-6



v

LEE 001

000389

8.0 EVALUATION OF EXISTING INFORMATION

8.1 Adequacy of Technical Data

Table 8-1 presents an inventory and brief evaluation of the major technical data
sources (with respect to Quality Control and Quality Assurance) available to the
authors of this RAMP. This table is divided into two sections; the first is Section A
which includes all data for which some form of QA/QC or Chain-of-Custody was
used, and the second is Section B which incI'\Jdes the data for which it is not known
whether QA/QC or Chain-of-Custody was wused. The criteria for inclusion in
Section A include specific QA/QC factors such as; document control, sample
Chain-of-Custody, instrument calibration, sampling techniques, sample

preservation, testing procedures, and data reporting.

8.2 Identification of Additional Data Needs

8.2.1 Air
Proper air monitoring should be conducted during any on-site drilling operations.
8.2.2 Soil

The following data are lacking, and should be obtained during the remedial

investigation.

e Site topography. Location of contours, geophysical survey reference

points and monitoring wells.
e Soil contamination data.

e Chemistry of subsurface soils.

e Better definition of area, depth, and thickness of subsurface waste

deposits.

8-1
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TABLE 8-1
S
LEES LANE LANDFILL g
ANALYTICAL RESULTS DATA SUMMARY )
o
b,
Section A: Data for which some form of QA/QC or Chain-of-Custody was used.
Technical
Data
Source No. Date Type Analysis Comments
(6) July 1975 Gas samples Exposive gases Sampling and analysis
(8) July 1978 Gas samples Explosive gas (methane) Calibration of gas scope and explosmeter mentioned
(12) December 1978 Gas/groundwater Volatile organics Sampling of private wells
samples
(13) December 1978 Gas samples Exotic gas Gas standards and calibration of gas meters
mentioned
(159) December 1978 Gas samples Combustible gases Limited QC reference to calabration and corraboration
with second instruments
(16) February 1979 Gas samples Combustible gases QC includes; calibration, sampling blanks, detection
limits, replicate and verification
(17) March 1979 Groundwater Volatile organics Data was qualatatively useful. QA/QC programs were
in effect
(20) April 1980 Drum samples Organics Calibration of GC/MS documented
(23) July 1981 Groundwater Organics inorganics Standard procedures and QA manual documented.
samples Sample custody and shipping information included
(30) November 1982 Water/Soil Organics and metals Limited mention of OA/QC

samples
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TABLE 8-1 o
LEES LANE LANDFILL >
ANALYTICAL RESULTS DATA SUMMARY S
PAGE TWO w
Co

‘ o
Section B: Data for which it is not known whether QA/QC or Chain-of-Custody was used.
Technical

Data
Source No. Date Type Analysis Comments

(1) 1945 Well logs NA Geological data

(2) April 1975 Air samples Organics Found were unquantified amounts of methane,

vinyl chloride, carbon dioxide
(3) April 1975 Cross-sectional NA
drawing of levee

(4) April 1975 Test of well gas  Well head pressure

(5) May 1975 Gas samples Organic compounds Water samples taken but not identified

(7) July 1978 Gas samples Organics Found were viny!l chiorides and methane

(9) August 1978 Estimate of NA

(10)

amn

(14)

(18)

September 1978

September 1978

December 1978

Fehruary 1980

methane recovery

Gas samples and Organics

boring logs

Gas samples Methane
Gas samples General air
Sketch NA

Geological data

High levels of methane gas were found around
the site parameter

Location of drums
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TABLE 8-1
LEES LANE LANDFILL
ANALYTICAL RESULTS DATA SUMMARY oS
PAGE THREE S
o’
(h)
. 0o
Technical o
Data
Source No. Date Type Analysis Comments
(19) April 1980 Drum samples  Flash point All flash points were above 75°F
(21) February 1981 Emergency action NA
plan
(22) Frbruary 1981 Site Drawings NA
(24) December 1981 Surface/Ground- Organics/inorganics
: water samples
(25) March-June 1982 Magnetometer NA Geologic Data
data
(26) June 1982 Correspondence NA Re: Magnetometer survey
(27) July 1982 Eligibility and  NA
information
package
(28) July 1982 Correspondence NA Re: Resistivity study
(29) August 1982 Monitoring well NA Data was usefull In deriving need
bid specs. for further boring and soil sampling
(31) 1982 Blueprints NA Geophysical study results
(32) 1982 Mitre model NA
work sheets
(33) No date Drum samples  Organics Tentative identification of 50 compounds
(34) No date Eckhardt report NA Generator listing
NA: Not applicable

NOTE: For a listing of technical data sources, refer to the section entitied "References” later in this report.

100 3131
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823 Groundwater

There are many problems with the existing groundwater-monitoring network. Logs
of most of the wells are unavailable, so0 construction details and nature of the
monitored zone are unknown. Drilling fluids used are not known; some fiuids may
contaminate the hole with metals or organics, while clay-mud fluids may remain in
the alluvium and adsorb cations and polar organic compounds. At least some of the

wells are constructed of PVC, which may adsorb organics.

Water levels have not been measured in most wells. Data on water level changes
through time are not available for most wells. River stage was not recorded with
water level measurement; this data is necessary because of the hydraulic
connection between the alluvium and the River. Elevations of most wells are

unknown, so water levels cannot be converted to water-tabie elevations.

Information on preservation of groundwater samples is incomplete. Details of how

the monitoring wells were purged are also incomplete.

The following data should be coliected during the remedial investigation.

e Reevaluation of existing wells and existing well data (this includes the
wells which will be drilled between February and April, 1983).

e More complete information on groundwater flow regime and extent of

groundwater contamination.

-~

e River gauging data and corresponding groundwater level data.
e Water quality data from off-site wells.

In addition, a survey of off-site well usage is needed. This is recommended as an

initial remedial measure.
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8.24  Surface Water
The following data shouid be collected during the remedial investigation.

¢ Review and evaluation of the November 1882 leachate and sediment

sample analysis {(available as of March 1983).

bt e Surface water and sediment quality data.

 ren A
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9.0 HEALTH AND SAFETY PROCEDURES

9.1 Level of Protection Used in Previous investigations

Level D protection has been used in the past. Recommended elements of Level D

protection are identified in subsection 9.3.

9.2 Past and Present Site Monitoring Methods and Data

Health and safety monitoring methods which have been used at the Lees Lane

Landfill are:

e radiation survey meter
* HNU photoionizer
* magnetometer survey

* resistivity survey

The HNU and radiation surveys conducted on March 8, 1981, did not detect organic

vapor levels or radiation levels above background levels.

8.3 Level of Protection Recommended for Future Work

Level D protection is recommended for site monitoring activities. The

recommended elements of Level D protection are:

e disposable coveralls

¢ rubber boots, metal-toe safety shoes
¢ safety glasses with side shields

e hard hat

e disposable gloves
e full mask air purifying respirator (to be carried) or Robertshaw Escape

Pack

9-1
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Level C protection is recommended when activities require surface soil to be

broken. The recommended elements of Level C protection are:

. disposable coveralls

* rubber boots, metai-toe safety shoes
o safety glasses with side shields

* hard hat

e disposable hood

e inner and outer gloves

e full mask air purifying respirator with GMC (combination) cartridge

e Robertshaw Escape Pack

Level B protection is recommended for all drum removal operations where it is

found that personnel may be at risk from vapors emitted

from leaking

(deteriorated) drums. The recommended elements of Level B protection are:

e self-contained breathing apparatus

¢ chemical-resistent coveralls

e cotton underwear

e neoprene boots with steel toe and shank

s Dbutyl rubber booties

¢ butyl rubber or neoprene gloves

e surgical gloves )

¢ hard hat with face shield*

¢ butyl rubber abron. ankle length with sleeves*

e face and eye protection

*optional

Level A protection is recommended for all drum opening and sampling activities.

Maximum dermal protection must be used when opening (or sampling) drums that

have wunknown contents, are under pressure, or are shock sensitive The

recommended elements of Level A protection are:

g-2
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e self-contained breathing apparatus

e CP 2000 East Wind encapsulated suit

e cotton coveralls, white

e cotton underwear

e surgical gloves

e neoprene boots with steel toe and shank
e booties, butyl rubber or polyvinyl chloride
e gloves, disposable* (additional pair)

e booties, disposable* (additional pair)

e hard hat*

*optional

8.4 Site Monitoring Recommended for Future Work

The following monitoring equipment is recommended for future on-site activities

as appropriate:

e radiation survey meter

e HNU photoionizer

e explosivity/Oy meter

¢ magnetometer and resistivity meters as needed

9-3
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10.0 REMEDIAL ACTION PLANNING ACTIVITIES

10.1 Preliminary Objectives and Criteria

The overall objective of the remedial planning process is to identify the most cost
effective means of adequately resolving the environmental contamination and
public health concerns associated with the Lees Lane Landfill. Sections 1 through
9 in this ramp were directed primarily at defining the extent of the problem.

Sections 10 through 13 map out the proposed remedial activities for dealing with

the problem. .

An immed.iate problem exists in the northern tract of the site; where
approximately 25 drums of waste are located. These drums have deteriorated with
time, and are now leaking. A noticeable organic odor is present near the drums.
The primary concerns associated with these drums are the elimination of direct
contact with the chemicals, as well as preventing further leakage into the soil and

groundwater.

The air pollution problem (landfill generation of methane and other gases) is well
documented, and remedial actions have aiready been implemented (instailation of
gas venting system in 1980). The main thrust in this area is maintenance of the

venting system and implementation of a long-term monitoring program.’

The groundwater directly beneath the Lees Lane Site appears to be contaminated
with several inorganic elements and possibly with organic constituents. The small
amount of data collected to date indicates that the groundwater off-site does not
appear to be contaminated at this time. Both of the foregoing conclusions are
preliminary, and must be confirmed or denied with additional groundwater testing.
The major emphasis with respect to groundwater is the collection of additional

data and long-term monitoring.

It is unknown at this time if the surface soil at the Lees Lane Site is contaminated.
{ is reasonable to assume that the old landfill operation was covered by clean

material, and therefore the probability of surface soil contamination is small.

10-1
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Additional data are needed to better define the location of the buried waste and to

determine if the surface soil is contaminated.

Erosional cuts developing along the Ohio River bank may eventually expose
chemical waste drums, creating an obvious pollution threat to the Ohio River.

River bank erosion control measures should therefore be investigated.

At this time, there are no data to indicate if any of the surface waters on the Lees
Lane Site or next to it, are contaminated because of the wastes buried there.
Testing is needed in this area to establish the presence or absence of a surface

water pollution problem.

10.2 Preliminary ldentification of Remedial Responses

Four categories of remedial responses are identified in this section; initial remedial
measures, remedial investigation, long-term remedial responses, and post closure
monitoring and maintenance. The various responses are discussed in greater detail

later in Section 10 and in Appendix B (Work Plan Qutlines).
It is important to note that the remedial responses identified are based on the
assumption that there are no current plans to develop the Lees Lane Site into any

type of a public access facility.

Initial Remedial Measures:

implement a long-term preventive maintenance (PM) program for the

existing gas venting system.

e Initiate a long-term air monitoring program at the exhaust of the gas
venting blower and in/around sefected residences near the site.

e Conduct a survey of existing off-site well usage.

10-2
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Install warning signs around the perimeter of the site.

Remove approximately 25 drums found on site in February 1883.

Remedial Investigation:

Air monitoring during on-site drilling
Groundwater sampling program

Soil sampling program

Surface water and sediment sampling program.

Long-Term Remedial Responses:

Note:

Erosion control measures along the Ohio River bank

“No Action Alternative”

(Under this scenario, no long-term responses per se would be
implemented; however, the initial remedial measures and the post closure

maintenance and monitoring recommendations would be implemented.)

Other long-term remedial responses may or may not be identified after the

remedial investigation is compieted.

Post Closure Maintenance and Monitoring:

Long-term preventive maintenance program for the existing gas venting
system. (It is recommended that this activity be implemented as an

Initial Remedial Measure.)

inspection and maintenance of warning signs and erosion control measures

along the Ohio River bank.
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OOD ézterm air monitoring program. (It is recommended that this activity
be implemented as a Initial Remedial Measure.)

e Long-term groundwater monitoring program.

10.3 |Initial Remedial Measures

10.3.1 Objectives

There are four distinct objectives to be accomplished by initial remedial measures

(IRMs):

¢ |nsure that methane and other gases being generated by the landfill are
properly vented and not permitted to enter the homes in Riverside

Gardens.
e Determine the extent of current off-site well usage.

o Make the general public aware of the hazardous substances buried at the

Lees Lane Landfill by posting signs.

¢ Eliminate the threat of a hazardous substance release by removing

approximately 25 drums remaining on site.

The five proposed IRMs are discussed below.

10.3.2 Remedial Investigations

None of the five IRMs require any remedial investigation.

10.3.3 Engineering Feasibility Studies

None of the five IRMs require a feasibility study.

10-4
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10.3.4 Design

10.3.4.1 Gas Venting System PM Program

Design of this IRM would consist of defining a long-term PM program for the

existing gas venting system.

10.3.4.2 Long-Term Air Monitoring

The major elements of the air monitoring program would include sample locations,

sampling techniques, monitoring parameters, and sampling frequency.

10.3.4.3 Survey of Existing Off-Site Well Usage

Design of this IRM would include identification of informational needs,

determination of area to be surveyed, and identification of survey techniques.

10.3.4.4 Installation of Warning Signs

The major elements of design would consist of preparing a fabrication specification

and deciding on the spacing interval between signs.

10.3.4.5 Drum Removal

There are no specific design requirements for this {RM.

-

10.3.5 Implementation

10.3.5.1 Gas Venting System PM Program

To implement the PM program, two major decisions would be required. The first
decision is to determine who would implement the program and perform the routine
maintenance work. Secondly, a determination would be required on whether there
is a need for some type of government reporting and review mechanism to insure

that the PM program is adhered to.

10-5
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10.3.5.2 Long-Term Air Monitoring

To implement the air monitoring program, two major decisions would be required.
The first decision is to determine who would implement the program and perform
the monitoring activities. Secondly, a determination would be required on whether
there is a need for some type of government reporting and review mechanism to
insure that (1) the monitoring program is adhered to, and (2) proper action is taken

if an air quality problem is identified.

It is important that this program be implemented before the remedial investigation
and feasibility study. The results from (at least) the first set of air samples will be

necessary to evaluate long-term remedial responses at the Lees Lane Site.

Because the air monitoring program includes monitoring at private residences,

community relations must be adequately addressed before performing the work.

10.3.5.3 Survey of Existing Off-Site Well Usage

It is important that this survey be conducted before the remedial investigation and
feasibility study. The results from this survey will be necessary to evaluate long-

term remedial responses at the site.

The well survey may involve direct contact with residential and industrial well
users; therefore, community relations must be adequately addressed before

conducting the survey.

10.3.5.4 Installation of Warning Signs

Implementation of this IRM would consist of sign fabrication and installation.

Some type of community relations effort prior to sign installation should be

considered.

10-6



ovu BN s BN o N v

m——a
t

LEE 001

000395

10.3.5.5 Drum Removal

The initial phase of this IRM consists of the procurement of a contractor to sample
and remove the 25 drums remaining on site. Once contractor seiection is

complete, work will begin with a sampling and analysis program.

Level A personnel protection (described in Section 8.3) will be used during the drum
sampling phase. After the results are obtained from the samples, two major
decisions will be made. The first decision will be to choose the level of personnel
protection required for the remainder of the work. And secondly, a method of
disposal will be chosen according to the disposal requirements for the wastes

detected.

Technical supervision will be provided during all phases of work on the project.
The function of this supervision is to provide solutions to any technical, safety, or
community relations problems that may arise. On-site supervision will also be

conducted to assure adherence to appropriate quality control guidelines.

10.4 Scope of Remedial Investigations

The major elements of the remedial investigation are listed below for each of the
four environmental pathways. Every effort should be made to ensure that

complete and valid data are obtained in all future investigative sampling efforts.

104.1  Air

No structured air sampling program per se is recommended for the remedial
investigation. However, appropriate air monitorihg techniques should be utilized
during any on-site drilling operations.

10.4.2 Groundwater

The first step of the groundwater investigation will be the reevaluation of existing

monitoring wells to determine their usefulness as monitoring points. Well logs and

10-7
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construction details should be located if available. A field inspection of the wells
will be made, and the following will be noted: well integrity/repair, materials of
construction, water level, water level recovery after bailing, and any other
features which could affect the well's utility as a monitoring point. It will then be
decided if the well is useful as a monitoring point. It is possible that a well may be
useful for water levels but not for samples. This investigation will also include

data from wells to be drilled between February and April 1983.

After the existing wells have been evaluated, new monitoring wells will be installed
to create a compilete groundwater-monitoring network. Three to five holes are
planned for this instailation. This figure may be revised downward if existing wells
can be used. Well locations will be determined, in part, on the basis of geophysical
information and accessibility. The new installations will be monitoring-well
nests--multiple wells of differing depths emplaced in a single hole. This
arrangement will allow for the investigation of the vertical component of the
hydraulic gradient and of vertical variations in groundwater quality. During
drilling, split spoon samples will be taken to allow for examination of the alluvium.
Formal boring logs will be prepared. Water levels will be measured in the wells and
groundwater samples collected soon after completion. Water levels and samples

should be collected periodically thereafter.

Because of the effect of river stage on groundwater levels, river gaging
information must be collected. An investigation will be conducted to determine if
a gaging station has been established within a reasonabie distance of the site. |f

not, a station will be constructed and monitored.

-

Any known private wells within one-half mile of the site will be sampled to
determine the existence of contamination beyond the éite boundaries. To examine
the “worst case” groundwater quality, samples should be collected after a
prolonged period of high river stage, such as a lengthy flood or the spring
snowmelt. Water levels in the wells will also be measured. If contamination is
found, chosen wells will be monitored periodically. Attempts will be made to

locate construction information on domestic wells.
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All wells in which water levels are measured must be surveyed to determine

elevation.

If downward groundwater flow and contaminant migration are found, the deeper
carbonate aquifer must be investigated. Plans for this phase will not be discussed

now.
10.4.3 Soil

Data is needed in this area to better define waste location, and to determine if the

surface soil is contaminated.

First, there is the need to establish a good ground control grid network and to
produce an accurate large scale topographic map of the site from aerial
photographs. This map is needed to determine areas of soi! slope that could be
subject to erosion and to accurately tie other information (geophysical, etc.) to

ground location.

Second, any areas of suspected surface soil contamination should be sampled. One
such area has already been identified during the Phase | magnetometer survey. To
completely cover the site, probably 50 to 100 samples would have to be analyzed.

Using geophysical indicators, this number can probably be cut to 25.

Third, during the proposed monitoring well installation program, soil samples should
be taken and analyzed for TOC (total organic carbon) solvent extractibles, specific

gravity, oil and grease, and grain size..

Fourth, a reevaluation of existing geophysical data using computer modeling
techniques should be conducted. The boring and down-hole resistivity information
which.will be obtained during the February-April 1983 monitoring well installation
program, should be useful in further defining the surface resistivity data which

exists.
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Fifth, if reevaluation of existing geophysical data does not yield necessary
definition of the depth and thickness of the waste deposits then a high resolution
magnetometer survey (sensitivity +0.02 gammas) with diurnal variation corrections
should be run. Also, further resistivity surveys may be helpful in determining the

extent of contamination.

10.4.4 Surface Water

The recommended surface water sampling program is &8 minimum plan for
establishing the extent (if any) of surface water contamination. It is suggested
that three sets of surface water samples be taken, separated by approximately
two-month intervals. Each surface water sample should be accompanied by a
corresponding sediment sample. The sampling program should not be conducted

when water freezing might be a probiem.
10.4.5 Ohio River Benthic Ecosystem Study

Conduct studies to determine if the Ohio River benthic ecosystem is being

adversely affected by the Lees Lane Landfill.

10.5 Scope of Engineering Feasibility Studies

10.5.1 Erosion Control Along Ohio River Bank

To prevent transport of contaminated surface soils and the unearthing of buried
drums, surface erosion should be .prevented. There are several storm-water
conditions which should be considered. First, there is overland and rill flow.
Second are the fiood erosion conditions caused by either the Ohio River or Mill
Creek flooding. Third, erosion could be caused by “rapid drawdown" after a flood.
All of these conditions should be analyzed from a very conservative point of view,
since the unearthing of drums could have very serious effects. There are two
general land forms at the Lees Lane Site that require different types of erosion

prevention design: low slope and moderate to steep slope.

10-10
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The low-slope areas need a minimal amount of erosion control However,
inspection and maintenance is a serious part of the long-term plan. The vegetative
growth should be controlled to allow for inspection of the low-slope areas. Thick
brush and tree cover would obscure new subsidence pits and gas vent areas.
Probably grading and seeding with a suitable grass would offer the best erosion

control and maintenance solution in the low-slope areas.

The moderate to steep slopes will require a more detailed analysis. Depending on
the soil erodibility, the exact percent of grade to be considered in this category
will have to be determined. Some thought and soil testing effort will have to go
into establishing criteria for the flood and rapid drawdown conditions. Depending
on the soil properties and costs of remedial materials, various alternatives

including rip-rap facing and use of geotextiles will be considered.

10.5.2 “No Action Alternative”

As previously stated in Section 10.2, this scenario assumes that no long-term
responses per se would be implemented; however, the IRMs and post-closure
maintenance and monitoring recommendations would be implemented.

No feasibility study is required for this aiternative.

10.6 Scope of Remedial Action Design

10.6.1 Erosion Control Along Ohio River Bank

Based on the results of the feasibility study, one or more erosion control measures

will have been selected prior to design.
The design stage will consist of selection of final design criteria, preparation of

construction drawings and specifications, and presentation of detailed construction

cost estimates.
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10.6.2 “No Action Aiternative”
No design is required for this alternative.

10.7 Scope of Remedial Action impiementation

10.7.1 Erosion Control Along Ohio River Bank

Implementation will consist of selection of a qualified contractor, followed by

actual construction.
10.7.2 “No Action Alternative”

It is assumed that the recommended IRMs. and post-ciosure maintenance and

monitoring will be implemented.

10.8 Scope of Post Closure Maintenance and Monitoring Program

Several long-term maintenance and monitoring requirements are recommended
here, but a detailed definition of the specific requirements will not be possible

until much later in the remedial planning process.

10.8.1 Maintenance

¢ lLong-term preventive maintenance program for the existing gas venting

system. (it is recommended_ that this activity be implemented as an IRM.)

e Maintenance/replacement of warning signs. Periodic inspection of erosion

control measures along Ohio River Bank.

10.8.2 Monitoring

e Long-term air monitoring program. (It is recommended that this activity

be implemented as an IRM.))
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Long-term groundwater monitoring program. The monitoring wells
installed under this investigation, any other existing monitoring wells
deemed useful, and selected private wells should be sampled on a
quarterly basis for one year. Water levels should be measured before each
sample is collected. Monitoring wells will be purged using & sampling
pump before collecting the sample. The timing of the sampling should be
adjusted so as to accurately characterize the groundwater quality under
conditions of both normal and reversed flow, i.e., samples should be
coliected after a prolonged period of high or low river stage, and never
while river stage is changing or immediately thereafter. If at all possible,
the sampling program should be initiated at a time of reversed
groundwater flow. Monitoring after the first year should continue on a

semi-annual basis for at least ten years.

The need for a long-term surface water monitoring program cannot be addressed

until the

results of the remedial investigation are available. If the remedial

investigation demonstrates the absence of a surface water pollution problem, then

long-term surface water monitoring will probably not be necessary.
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11.0 MASTER SITE SCHEDULE

The schedule for the implementation of all remedial activities recommended for

the Lees Lane Site is shown in Figure 11-1.

The schedule proposed in Figure 11-1 assumes that erosion control along the Chio
River bank is the only long-term remedial response to be investigated. |If the
remedial investigation leads to the identification of additional long-term remedial

responses, then the schedule may require modification.

This schedule begins following EPA approval of this RAMP and work authorization
from EPA to an approved contractor. EPA and Kentucky DEP reviews, estimated

to require approximately one month, are included where appropriate.
It is emphasized that the schedule in Figure 11-1 is only a preliminary planning

schedule. The schedule was not developed from detailed or highly accurate

information, and it should only be used for general planning purposes.

11
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12.0 COST ESTIMATES FOR REMEDIAL ACTIONS

The costs for the proposed remedial actions at the Lees Lane Landfill are
presented in Table 12-1. The costs for design, construction, and long-term

maintenance, and monitoring will be developed and presented in the feasibility

study.
In most cases, unit costs and other rough estimating techniques were used. These
costs should be used for genera! planning purposes only. The cost estimates in

Table 12-1 are based on January 1983 dollars.

A further breakdown of the Table 12-1 cost estimate is presented in Appendix C.
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-

LEE 001

000405

TABLE 12-1

LEES LANE LANDFILL

PLANNING COST ESTIMATES FOR REMEDIAL ACTIONS

(JANUARY 1983 DOLLARS)

A. Initial Remedial Measures

Gas venting system PM program(1)
Installation of warning signs

Survey of off-site well usage
Long-term air monitoring program(z)
Remove approximately 25 drums

A

Total IRMs
Tota!l IRMs excluding CLP Costs

B. Remedial Investigation (Rl)

1. Work Pian Preparation

2. Initial R{ Activities

3. Other R| Activities
a. CLP Laboratory Analyses
b. Non-CLP Laboratory Analyses
¢. Other Rl Activities

Total RI
Total RI excluding CLP Costs

C. Feasibility Study

1. Work Plan

2. CLP Laboratory Analyses

3. ‘Non-CLP Laboratory Analyses-
4. Other FS Activities

Total FS
Total FS excluding CLP Costs

TOTAL RIFS AND IRMS
TOTAL RIFS AND IRMS EXCLUDING CLP COSTS

12-2

Cost Range

Low High
$ 6,000 $ 15,000
13,000 20,000
5,000 10,000
6,000 15,000
16,000 26 000
$ 46,000 $ 86,000
$ 46,000 $ 86,000
$ 20,000 $ 30,000
20,000 30,000
120,000 180,000
20,000 30,000
225,000 315,000
$405,000 $ 585,000
$285,000 $ 405,000
$ 10,000 $ 15,000
0 0
~ 5,000 10,000
80,000 100,000
$ 95,000 $ 125,000
$ 95,000 $ 125,000
$546,000 $ 806,000
$426,000 $ 616,000
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TABLE 12-1
LEES LANE LANDFILL
PLANNING COST ESTIMATES FOR REMEDIAL ACTIONS

(JANUARY 1983 DOLLARS)

PAGE TWO
Cost Range
Low High
D. Remedial Measure Design * *
E. Remedial Measure Implementation . .
. .

F. Maintenance and Monitoring

*These costs will be developed in the feasibility study.
CLP: EPA Contract Laboratory Program

(1) Includes design of a PM program and the cost of setting it up. Does not
include the annual cost of the PM program.

{2) Includes design of the air monitoring program and the cost of setting it up.
Does not include the annual monitoring cost.
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13.0 COMMUNITY RELATIONS ASSESSMENT

13.1 History of Public Involvement

In March of 1975 when methane was found to be leaking into homes near the Lees
Lane Landfill, public involvement literally and figuratively became explosive. The
evacuation of families in the Riverside Gardens area brought the flandfill to full

public view as evidenced by the numerous newspaper articles on the subject.

A second, but iess intense, surge of public interest occurred in February 1880 when
approximately 400 exposed drums were discovered on the Ohio River bank adjacent
to the landfill. Concern was voiced over the threat that these drums of chemical
wastes posed to the river as a water supply and also because of the low flash points

characteristic of some of the chemicals.

in October 1980, the methane problem was alleviated by a gas venting system. As
the methane dissipated, so did citizen interest. Similarly, removal of the exposed
drums along the Ohio River in October 1981 eliminated the need for public

concern.

Other concerns that received public attention were the frequent fires in the
landfill and alleged midnight dumping that occurred after restrictions were placed

on the landfill.

13.2 Community Relations Concerns

Currently, the leve!l of public interest in the Lees Lane Landfill is considered to be
low. This is due to the removal of the immediate threat to public safety with the

installation of the gas venting system and the drum removal operation.

Nonetheless, there is great potential for public involvement to rekindle. This will

be especially true when the decision on remedial action is announced.

13-1
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The residents do not seem to be prone to irrational excitement. However, they
have experienced first-hand the influence the l[andfill can have on their lives and
its potential threat to their safety. These citizens can be expected to be very

interested in what action is to be taken.

In addition to the concern of residents in the immediate vicinity, interest can also
be anticipated from citizens downstream who use the Ohio River as a water supply.
Similar attention may also come from industries which use river water in

manufacturing processes that may be affected by contamination.

13.3 Community Relations Obijectives

The community relations (CR) program must be designed to provide the media and
interested individuals and groups. with current and accurate information on
progress at the site. An aggressive information program will forestall rumors,
reduce inaccuracies in the media, and provide the facts to all involved officials so

that they can respond to inguiries.

The community relations program will also serve to take the pulse of citizen
interest. With this information, the community relations personnel can respond to

the needs of the public before the situation becomes unmanageable.

In addition, the CR program will serve to support technical activities at the site

during IRMs, data collection, and implementation of long-term remedial measures.

13.4 Community Relations Techniques

Because of the potential for public interest to fluctuate considerably, the
community relations plan must remain flexible throughout the project. An
additional need for flexibility comes from the fact that the community relations
program must dovetail with technical progress at the site. Therefore, community
relations activities and scheduling may have to change as the technical work

" evolves.
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The following is a list of techniques that may be used as part of the community

relations program:

¢ On-site interviews

* Informal public consultations
e Formal public meetings

* Press releases

e Press conferences

e Fact sheet development
All of these techniques may not be used in conjunction with work at this site.
However, such decisions will be made as the level of public interest changes and

work progresses.

13.5 Interested Parties

Persons who were active during the methane problem are logical possibilities for
showing further concern during site remediation. However, due to the amount of
time that has lapsed since that issue was prominent, the interest of the individuals

involved needs to be reassessed.

Enno T. Saver was chairman of the Lees Lane Landfill Advisory Committee and
should be contacted concerning the status of that committee. Another group, Lees
Lane Task Force, was reported by John Brooks of the Kentucky DEP to have
disbanded several years ago.

In addition to the names and addresses needed for persons in the immediate vicinity
of the landfill, there is another community with a potential for involvement in site
activities. West Point, Kentucky, is the next town down the Ohio River which uses
the rAiver for its water supply. If technical information indicates a possibility for
contamination of that water supply, community interest there will have to be
assessed. A community relations assessment at this time would be premature and

might cause needless alarm.
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Following is a preliminary list of individuals who should be kept informed of

remedial action developments at the Lees Lane Landfill. This list will need to be

updated.

Paul Baskette

Community Development Office
710 West Main Street
Louisvilie, Kentucky 40202

John Brooks

Kentucky DEP

Division of Waste Management
400 E. Gray Street

Louisville, Kentucky 40202
(502) 588-4254

Barry Burrus

Kentucky DEP

Division of Waste Management
18 Reilly Road

Fort Boone Plaza

Frankfort, Kentucky 40601
(502) 564-6716

Charlie David

Planning and Zoning

800 Fiscal Court

Louisville, Kentucky 40202

Bruce Lane

Clark Bledsoe

Louisville-Jefferson County Health Department
400 E. Gray Street

Louisville, Kentucky 40202

Bruce Milier

County Attorney’s Office -
216 S. 5th Street

Louisvilte, Kentucky 40202

Bob Offut

Jefferson County Air Poliution Control Board
914 E. Broadway

Louisville, Kentucky 40204

Don Ridings

Jefferson County Judge’s Office
Jefferson County Court House
Louisville, Kentucky 40202

13-4
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Ed Robinson

Jefferson County Works Department
601 Fiscal Court Building

Louisville, Kentucky 40202

Enno T. Sauer

Chairman

Lees Lane Landfill Advisory Committee
2317 Clarkwood Road

Louisville, Kentucky 40207

(502) 893-3726

Jo Anne Schiatter
(Spokesperson for Riverside Gardens Homeowner's Association)

4423 Wilshire Avenue
Louisville, Kentucky 40216
(502) 447-6044
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REFERENCES

Site Specific

Technical

Note: Many of the technical references are followed by a number in parentheses.
These numbers cross reference to Table 8~1, which presents an adequacy
evaluation for technical references used in the preparation of this RAMP.

No author, 1845. Well logs for some of the monitoring wells. (1)

Environmenta! Protection Agency, April 8, 1975. Analytical Results for Louisville

Episode Samples. Analysis of the Samples of Suspected Landfill Gas and the

Ambient Air from the Vicinity of Lees Lane Landfill. (2)

No author, April 18, 1975. Cross-section of Site Near River Showing Levee River

Street,_ and Elevations. (3)

Louisville and Jefferson County Department of Public Health, Aprii8 to
April 29, 1975, Putnam_ Road Gas Problem, Summary of Statistical Analysis of

Test Well Data. Louisville, Kentucky. (4)

Johnson, S. N, May 8, 1875, Memo to H. D. Regan Technical Data for Lees Lane

Landfill: Account of incident Gas Sampling Analysis, Description of Gases,

Interpretations of Electrical Scan from Spectro Analysis, Methane Analysis,

Leachate Analysis. (5)

Environmental Protection Agency, July 16, 1975. Monitoring Near the Lees Lane

Landfill_Louisville, Kentucky, Sampling Methods and Analysis of Air Samples. (6)

Lehman, January 10, 1878. Memo to Conroy, Methane Levels and Industry

Recommended Levels.
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Robinson, E., July 21, 1978. Results from First Monitoring Including Probe Depths.
(7)

SCS Engineers, July 26, 1978.  First Progress Report _on Engineering Study of

Hazardous Gas Migration at Lees Lane Landfill Well Information and Monitoring

Results. Reston, Virginia. (8)

SCS Engineers, August 22, 1878. Preliminary Estimate of Methane Recovery

Potential--Lees Lane Landfill. Reston, Virginié. (9)

SCS Engineers, September 1, 1978. Proposal-—-Engineering Services for Gas

Monitoring in Riverside Gardens. Reston, Virginia. (10)

Robinson, E. W. September 11, 1978. Lees Lane Landfill Methane Gas Study,

Report on Findings to Date Regarding Methane Gas Migration Adjacent to the Lees
Lane Landfill. (11)

No author, November 6, 1878. Photocopied photos including map with locations.

No author, November 16, 1978. Methane Profiles for 11/1/78 Data.

Department of Public Health, November 28, 1978. Letter to EPA: Distance
Between Series No. 3 Gas Monitoring Wells and Nearby Single Family Residents.

Environmental Protection Agency, December 1978, Groundwater Monitoring
Investigation Report, Analysis of Sampling Data from 11 Private Wells East of the
Landfill. (12)

No author, December 14, 1978. Study Plan; lLees lane Water Sampling No 2:

Location of Private Drinking Water Wells Sampled.

SCS Engineers, December 16, 1978. Results of Allegedly Exotic Gas Analyses for

the Lees Lane Landfill (2 copies). (13)
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SCS Engineers, December 18, 1978. Memo-letter;, GC_Analyses Results, Reston,

Vvirginia. (14)

Environmental Protection Agency, WNational Enforcement Investigations Center,

December 22, 1978. Lees Lane Landfill Investigation, Preliminary Trip Report of

Methane Gas Problems. Denver, Colorado.

No author, 1978. Field Monitoring Results for Phase | Wells, Exhibit B. (15)

Environmental Protection Agency, National Enforcement Investigations Center,
February 1879. Lees Llane Landfill Phase Il Combustible Gas Concentrate and

Conc. Flow Rates from Various Wells, Chemical Analysis of Gases. Denver,

Colorado. (16)

No author, March 20, 1978. Investigation of Possible Groundwater Contamination,

Lees Lane Landfill, Louisville, Kentucky. Final Report and Analytical Data for the

Groundwater Investigations During 10/20-21 and 12/14/78. (17)

SCS Engineers, July 30, 1979. Design Report--Lees Lane Landfill Methane Gas

Control System, Covington, Kentucky.

No author, February 25, 1980 to March 31, 1980 Lees Lane Landfill Exposed
Drums Thumbnail Sketch: River Stage Flashpoints, pH of Waste. Drum Location.
(18)

No author, April 2, 1980. Waste Sample Flashpoint Results. (19)

No author, April 10, 1980. Analvsis _of Drum Samples Collect'ed 2t lees Llane
Landfill, DHM Sample Nos. 11, 7, 17, 9. 10. (20)

Ecology and Environment, Inc., February 16, 1981. Emergency Action Plan. (21)

Kentucky Department for Natural Resources and Environmental Protection,

February 23, 1981. Two Drawings--Lees Lane Monitor Wells Show Location and

Altitude of Land Surface Datum for 11 Groundwater Monitoring Wells. (22)

R-3



— /M Mmoo

LEE 001

000415

Environmental Protection Agency, July 2, 1881. Hazardous Waste Site

Investigation--Lees Llane Landfill, Groundwater Quality Investigation. EPA,

Region V. (23)

Ecology and Environment, Inc., December 14, 1981. FIT Remedial Approach_ Plan,

IDD F4-8109-08A Appendix: Analysis of Drum Samples. Site Chronology 3/13/75-

10/81, Community Relations Consideration, Community Relations Development

Plan, Mitre Ranking Forms, List of Selected Wells, Summary of Air Quality Data.
Methane, Vinyvl Chloride. {(24)

Ecology and Environment, inc., March 1882 to June 1982. Resistivity and

Magnetometer Raw Data. (25)

Harman and Templeton, June 4, 18982. Letter to Richard Stonebraker, Referencing

Magnometer and Resistivity Survey Information. (26)

No author, July 2, 1982. Expanded Eligibility Information Package; EPA Site

Inspection and Mitre Model Bibliography. (27)

Harman and Templeton, July 9, 1982. Letter _to Richard Stonebraker Referencing

Resistivity Survey Information. {28)

Ecology and Environment, inc., August 16, 1882. Bid Specifications for Drilling
Installation, Development Sampling of Monitoring Wells at Jefferson/Hardin Co..
Kentucky Sites. (29)

-

Environmental Protection Agency, August 27, 1882. Site Inspection Report.

EPA, IV.

No athhor, November 3, 1982. Sample ldentification Sheet for Leachate/Sediment

Samples. (30)

No author, December 3, 1982. Eight Photographs of Site Taken during Site Visits.
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No author, December 22, 1982. 1982 Task and Target Dates for Lees Lane Landfill

(Table 39).

No author, 1982. Four Blueprints, Results of Geophysical Studies, Resistivity and

Magnetometer Survey Results. (31)

No author, 1982. Hazard Ranking System Documents. (32)

No author, no date. Lees Lane Landfill Site Referral Package, Hazardous

Substances and Some Health Effects Involved. (33)

No author, no date. Copy of Eckhardt Report for Lees Lane Landfill. (34)

Community Relations/Legal

No author, December 2, 1865 to 18976. M. L. McMakin, et al. versus Joseph C.

Mofgesand, et al: Opinion Order, Judgement, Temporary lInjunction, Findings of

Facts and Conclusions of Law, Motion for Appeal.

Louisvilie and Jefferson County Department of Health, March 13, to
March 20, 1875. Chronological Summary of Events Concerning the Gas Problem in

Putnam Road--lLees Lane Area.

No author, March 25, 1975. “Gas Forces Families from Homes Near Landfill.”

Courier-Journal.

H & H, June 9, 1975 and July 16, 1975. Letter to Secretary Hoffman; Update of

Problems at Lees Lane.

Hardy & Hardy, July 9, 1975. Letter to Secretary Hoffman Containing Preliminary

Report Concerning Lees Llane Landfil Done by Doctors Heer and Hagerty,

Department of Civil Engineering, University of Louisville.

R-5



—

LEE 001

000417

Lees Lane Landfill Advisory Committee, September 8, 1975. Report: Summary of

Points Reached in Agreement by the Committee after Receiving Data on Gas and

Leachate Analyses.

Robinson, E., August 18, 1978. Meeting Notes--Briefing to SCS: Generalized Notes

on What is Going on at the Site and Extraction System.

No author, November 22, 1978. “EPA Says Landfill on Lees lLane is Threat”

Courier-Journal.

Environmental Protection Agency, January 5 1878. Lees Lane Landfill Study Plan;

Inspection Methodology, Logistics, Copy of Revised Version of 11/17/78 Proposal
for Subject Study Plan. EPA V.

Kentucky Department of Public Information, April 2, 1880. Kentucky News.

No author, no date. Miscellaneous articies, Courier-Journal & Times.

Miscellaneous

Patterson, K. W., March 24, 1875. Memo to H. D. Regan throuah S. N Johnson:

Analyses of 2 Gas Samples taken 3/21/75.

No author, December 12, 1978. Environmenta! Review for Lees Lane Landfill Gas

Control Project.

Brooks, J., December 14, 1879, Hazardous Waste Report. Potential Hazardous

Waste Site, Identification and Preliminary Assessment--Lees Lane_ Landfill

Environmental Protection Agency.

Scarborough, J., February 9, 1980. Site Inspection Report-~Lees Lane Landfill

Environmental Protection Agency.



/1 ™

/ Mmoo

—

LEE 001

000418

Joyner, R. W. February 10, 1980. Hazardous Waste Report--Potential Hazardous

Waste Site. lIdentification and Preliminary Assessment--Lees Lane Landfill.

Environmental Protection Agency.

Hitchcock, S.. February 22, 1980. Tentative Disposition for lLees Lane Landfill

Requests Monitoring Wells. Environmental Protection Agency.

Hitchcock, S., June 9, 1980. EPA Tentative Disposition for Lees Lane Landfill.

Harman D. February 24, 1982. OQutline of Schedule for Geophysical Surveys.

Ecology & Environment, Inc.

Ecology & Environment, Inc., March 1, 1982 to June 8, 1982. Field Investigation

Team: Site Safety Plant Study and Survey Study Plans for Geophysical Surveys

(5 copies).

Harman, D., April 9, 1982. Telephone Conversation to J. Smidt: Due to time

constraints, no drillers logs were kept on_monitoring wells.

No author, no date. Section 3.5.3 “Methane Production Process” of a technica!

paper.

Environmental Protection Agency--Surveillance and Analysis Division, No date.

Sample Analysis Request Form: Water Samples.

No author, no date. Lees Lane Furnace Survey of Nearby Residents.

Approximately 75 additional correspondence, memos, letters, etc.

Non-Site Specific

Keller, G. V. and Frischkilecht, F. C., 1966. Electrical Methods in Geophysical
Prospecting. Pergamon Press.
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Carrington, T. J. and Watson, D. A, 1881, “Preliminary Evaluation of an Alternate
Electrode Array for Use in Shallow-Subsurface Electrical Resistivity Studies,”

Groundwater Vol. 19, pg. 48-57.

Ecology and Environment, Inc., December 1981. Remedial Approach Pian.

contains 25 additional references.

NUS Corp., January 3, 1983, 1:30 pm. Telephone Call to State of Kentucky

Discussing Kentucky Water iIntakes Downstream of Lees Lane Landfill. Pittsburgh,

Pennsylvania.

Environmental Protection Agency, no date. Form 3510-2C, Application Form 2C,

Part VC Wastewater Discharge Information of Consolidated Permits Program.

EPA, Washington, D.C.
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APPENDIX A

SITE CHRONOLOGY
LEES LANE LANDFILL
LOUISVILLE, KENTUCKY

NOTE: All chronological entries prior to December 1981 were taken directly from
the December 1981 “"Remedial Approach Plan for Lees Lane Landfill”

prepared by Ecology and Environment, Inc.

March 13, 1975

March 19, 1875

March 20-21, 1975

April 3, 1975

April 8, 1975

April 9, 1975

Jefferson County Department of Health was notified of the
presence of an unusual gas in the area of Riverside Gardens.
Flash fires were reported around water heaters. Methane gas

was detected at explosive levels.

Seven families were evacuated along Putman Street.
Temporary housing was provided by the County Housing
Authority. Costs for relocation and purchase of homes was in
excess of $150,000.

Louisville and Jefferson County Department of Health had

four test wells drilled in the area of Putman Street.

Temporary restraining order issued by the Franklin Circuit
Court to restrain the operation of Lees Lane Landfill.

Surveillance and Analysis Division, EPA, Region IV, reported
gas sample analyses from monitor and private wells near Lees
Lane Landfill. Methane gas and toxic compounds were found.

Findings of Fact and Conclusions of Law filed in Franklin

Court that landfill was operating without a permit.
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July 9, 1975

July 16, 1975

September 2, 1975

September 2, 1875

October 30, 1975

Octoher 1977

January 1978

Report published by John E. Heer, Jr. and D. Joseph Hagerty,
consultants for Ben Hardy, entitled Preliminary Report, Lees

Lane Landfill which recommended a gas venting system. Ben

Hardy was attorney for Lees Lane Landfill owners.

Report published by Surveillance and Analysis Division, EPA,
Region IV, entitled Monitoring Near the Lees Lane Landfill in

Louisville, Kentucky. Organic and industrial type gases were
found in monitor wells. Vinyl chloride was not found in the

groundwater.

Report by Lees Lane Advisory Committee published. it
concluded that “"the goncept of collecting the gases that has
been proposed by the Hofgesang Company consultants
appears to offer a logical approach.”

Report by Louisville and Jefferson County Department of

Health entitled, Putman Road Gas Probiem, was published. It

concluded that a gas pressure gradient existed between the

landfill and the monitor wells.

Corps of Engineers informed Kentucky Department of
Natural Resources and Environmental Protection that the
landfill operators had excavated to the center line of the
proposed levee in the southern most section of the landfill
and the excavations had been filled in with “garbage, tree

limbs and other unsuitable fill."

Planning Commission completed a Small Area Study of
Riverside Gardens which recommended that Fiscal Court

fund an engineering study of the gas problem.

Task Force was formed to initiate an engineering study of the

methane gas problem.



SV TR PO Y Y e

—

LEE 001
000422

March 1978

May 12, 1978

June 1, 1978

June 5-12, 1878

August 22, 1978

September 27, 1978

November 13, 1978

December 12, 1978

December 14-
16, 1978

Fiscal Court authorized $60,000 from Community Deveiop-

ment funds to conduct the study.

Housing Authority entered into contract with Stearns,
Conrad, and Schmidt, Consulting Engineers (SCS) to perform
the study.

SCS Engineers began 16 month Ilong project entitied
Engineering Study of Hazardous Gas Migration at Lees Lane

SCS Engineers installed monitor wells near Lees Lane
Landfili.

SCS Engineers submitted to Jefferson County estimated costs
and profits which might be realized from a gas recovery

system on the landfill property.

Jefferson County Housing Authority Board of Commissioners
corresponded their opinion to Judge Mitch McConnell that
they felt there was *a great potential of eminent danger of

an explosion from the existing methane gas.”

New Task Force in Jefferson County met to discuss EPA

funding sources for gas venting system.

-

SCS Engineers submitted the ° Environmental Review

document for Lees Lane Landfill gas venting system.

‘EPA National Enforcement Investigations Center (NEIC),

Denver, submitted its Phase | investigation of Lees Lane
Landfill vicinity for methane gas. “High concentrations of
methane/combustible gas were present in a number of test

wells sampled during this investigation.”

A-3
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December 16, 1978

January 8-12, 1878

January 9, 19789

January 11, 1979

January 12, 1978

January 24, 1979

March 16, 1878

SCS Engineers reported gas sample analyses from test wells

near Lees Lane Landfill.

NEIC, Denver, submitted its Phase Il investigation of Lees
Lane Landfill vicinity for methane gas. “The levels of
methane and other combustible gases in these homes
(Riverside Gardens) were well below the explosive level of

methane.”

EPA, Region IV, urged HUD to release funds to finance the

installation of the methane gas venting system.

Attorney James F. Bycott, EPA, Legal Branch informed the
Public Works Department of Louisville and Jefferson County
that "Since EPA, Region IV, feels that methane-gas buildup
does present an immediate hazard, the city and county should
proceed to install the gas-venting system to alleviate the
probiem. Region IV will assist... in any way possible to

facilitate the HUD-community development funds.”

Marvin B. Duning, EPA Assistant Administrator for Enforce-
ment informed Region IV Administrator that he did not
concur with the initiation of an imminent hazard prosecution

in the case of Lees Lane Landfill.

Attorney James F. Bycott, EPA, Legal Branch, recommended
further investigations around Lees Lane Landfiii.

EPA, Region 1V, Chief of Residuals Management Branch
reported that since methane gas adjacent to houses in
Riverside Gardens was only 0.1 to 05% by volume, EPA
Headquarters did not recognize an imminent hazard under
Section 7003 of the Resource Conservation and Recovery

Act.
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April 25, 1879

July 30, 1979

February 27, 1980

February 28, 1880

March 4, 1980

March 14, 1980

March 20, 1980

Attorney James F. Bycott, EPA, Legal Branch, reported that
"EPA Headguarters insists that, at the bare minimum, 1%
methane by volume above ground is necessary for the filing
of a Section 7003 Resource Conservation and Recovery Act
fawsuit. Attempts to refer a case predicated on water

poilution occurring under the ground also appear stymied.”

SCS Engineers submitted to Jefferson County the design
report for the Lees Lane Landfill Methane Gas Control
System.

Kentucky Department of Hazardous Materials and Waste
Management (HMWM) visited site and found approximately
200 drums. Apparently drums were deposited years ago;

earth cover had eroded.

Kentucky Department of HMWM Emergency Coordinator and
Jefferson County Health Department visited site and found
drums in bad condition, several rusted through, 100 feet from
river bank and approximately 10 feet vertical rise from river.

Two samples were taken. Samples were a phenolic resin.

Jefferson County Health Department sampled 4 drums and
determined flash points to be 85°F and found relatively high
concentrations of metals: Cu, Cd, Ni, Pb, and Cr.

Kentucky Division of HMWM sent Ben Hardy a letter
describing hazardous situation and requested removal and

proper disposal of drums.

EPA Disposal Site Unit informed EPA Environmental
Emergency Branch of possible 311 Action under the Clean

Water Act at Lees Lane Landfill if river rises above drums.
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March 24, 1980

March 27, 1980

March 31, 1980

April 2, 1980

April 2, 1880

April 8-9, 1880

April 11, 1980

May 21, 1980

Ben Hardy replies by letter that he does not feel that drums
are a hazard and that J. H. Realty is the property owner, not

Hofgesang Sand Company.

Additional samples were taken of drums and analyses
indicated flashpoints ranging from 77°F to >150°F. One
sample tested negative for PCB.

Abate and Alleviate Order prepared by State.

Kentucky Division of HMWM received results of flashpoint
testing of random samples along the Ohio River bank on Lees
Lane Landfill property. Results indicated flashpoints ranging
from 75°F to >150°F.

Secretary of Kentucky Department of Natural Resources and
Environmental Protection (DNREP) issued an Order to Abate
and Alleviate conditions surrounding the disposal of barrels of

hazardous wastes on property owned by the Defendants.

Division of HMWM analyzed barreled samples. The two most

hazardous materials were compounds of benzene and phenol.

A hearing was held at which time the DNREP presented
evidence substantiating the conditions at the Lees Lane
Landfill.

Division of HMWM reported that Ben Hardy had filed an
exceptance to the State's Abate and Alleviate Order
indicating that he plans to take no action to remove the 400

exposed drums.

A-6
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May 21, 1980

June 12, 1980

July 14, 1980

August 5, 1980

October 1980

January 1981

Division of HMWM reported that Jefferson County was not
able to start the construction of the gas collection system
due to insufficient funds. Jefferson County asked SCS
Engineers to redesign the system to use existing wells off site

as a venting system.

Secretary of DNREP issued an Order stating that the Order

to Abate and Alleviate shall remain in full force and effect.

The EPA Uncontrolled Site Section of the Disposal Site Unit
completed a tentative disposition concluded that Lees Lane
Landfitll should be considered for enforcement action. The
Site Referral Package prepared by the Uncontrolied Site
Section, was forwarded to the Enforcement Division. Health
threats noted were as follows: “The drums of hazardous
material are situated in the flood plain of the Ohio River

which is a public drinking water supply.”

The Kentucky DNREP filed a complaint against J. H. Realty,
Inc. and The Hofgesang Foundation, Inc., owners of Lees
Lane Landfill, stating in part, "That the Defendants have
failed to abate and alleviate the conditions surrounding the
disposal of barrels of hazardous waste on its property as
order by the Secretary and to the best of Plaintiff's
knowledge has failed to act in any fashion to remedy those
conditions” (Filed in Franklin Circuit Court).

Jefferson County installed 11 new gas-venting wells and a

collection/venting system.

Kentucky DNREP filed applications with the Corps of
Engineers and Jefferson County to install 5 to 8 groundwater

monitoring wells near Lees Lane Landfill. Funding is, in part,
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January 15, 1981

January 19, 1981

March 1981

April 1981

September-
October 1981

December 1981

March 8, 1982

from the Water Resources Council of the Department of
Interior. Mr. Hardy was going to allow access to the river
side of the {andfill.

Mr. Ed Robinson, Jefferson County Works Department,
reported that the new gas venting system was working

satisfactorily.

Kentucky DNREP was granted a Summary Judgement against
Ben Hardy which allowed him 90 days to clean-up drums

along the river bank.

Groundwater monitoring wells completed.

Wells were sampied by joint effort of EPA, KY~-DNREP, and
Ecology and Environment, Inc. "These wells were not
constructed and developed properly in order to obtain true
representative groundwater samples. Consequently, the
analytical resuits are elevated because of the large quantity
of sediment in the samples” (EPA, SAD, Athens, GA., 1981).

Ben Hardy had expcsed drums along river bank pumped of
liquid waste. The solid wastes and empty drums were buried
on-site as per a plan approved by KY-DNREP.

“Remedial Approach Plan for Lees Lane Landfill,* prepared
by Ecology and Environment, inc., and submitted to EPA
Region V.

HNU photoionizer and radiation survey conducted by Region
IV FIT personnel did not detect organic vapor or radiation
levels above background (E & E, FIT, Site Safety Plan, 1982).
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March-
June 1982

June 28, 1982

July 2, 1882

August 16, 1982

November 3, 1982

December 1982

December 27, 1982

February 1983

March 22, 1983

Region IV FIT personnel conducted resistivity and magnet-

ometer surveys

Lees Lane Landfill received a score of 39.52 on the Hazard

Ranking System

Expanded eligibility information package for Lees Lane
Landfill submitted by EPA Region IV to EPA Washington,
D.C.

Bid specifications regarding drilling, installation and sampling
of monitoring wells at Jefferson/Hardin County, Kentucky
sites (includes Lees Lane Landfill) submitted by Ecology and

Environment, inc. to EPA

Sediment and leachate sampled by Ecology and Environment,

inc.

The Lees lLane Site was ranked 260th of 418 sites on the
Proposed National Priorities List issued by EPA.

Drilling subcontract awarded to Fuller, Mossbarger, Scott &

May to install new monitoring wells.

Twenty-five drums were discovered on-site by NUS FIT.
These barrels -were apparently missed during the October

1981 cleanup.

Lab data available from November 1982 sediment and

leachate sampling.
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Target Dates (Estimated)

May 2, 1983 NUS FIT will commence drilling of monitoring wells.

June 6, 1983 Complete drilling of monitoring wells.

June 20-24, 1983 NUS FIT will coliect groundwater samples.

September 1, 1983 Lab data from January 20-24, 1983 groundwater should be

available.
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PRELIMINARY WORK PLAN OUTLINES
LEES LANE LANDFILL RAMP
LOUISVILLE, KENTUCKY
MAY 1983

This appendix contains general work plan outlines for five IRM's and for the
remedial investigation/feasibility study. The outlines presented here are
preliminary and general in nature. More detailed work plans will be required
before proceeding with the actual work. In preparing the work plan outlines for
inclusion in this RAMP, every attempt was made to identify all tasks necessary to
complete the work. It is entirely possible however, that modifications to these
tasks and/or additional tasks may be identified during the deveiopment of more

detailed work pians.
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LEES LANE LANDFILL
MAY 1983
PRELIMINARY WORK PLANS FOR INITIAL REMEDIAL MEASURES

A. Implement a long-term preventive maintenance program for the existing gas

venting system.

1. Remedial investigation - none required.

2. Feasibility study - none required.
3. Design
a. Task 1 - Conduct inspection and maintenance check of existing gas

venting system. Identify immediate corrective maintenance measures

which may be necessary as well as preventive maintenance items.

Task 2 - Consult equipment manufacturers and other reference sources

to identify all possible preventive maintenance items.

Task 3 - Design preventive maintenance program which defines

maintenance procedures and frequency.

4. Implementation

a.

Task 1 - Determine who will implement and perform PM program.
Task 2 - Establish government reporting and review mechanism (if

necessary) to insure that the PM progfam is properly adhered to.
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B. Initiate a long-term air monitoring program at the exhaust of the gas venting

blower and in/around selected residences near the site.
1. Remedial investigation - none required.

2. Feasibility study - none required.

3. Design
a. Task 1 - Define sampling program. Major elements of program would
include type of sampling equipment, sampling locations, analyses, and

sampling frequency.

4. Implementation
a. Task 1 - Determine who will administer the program and how the

monitoring work will be performed.

b. Task 2 - Establish government reporting and review mechanism (if
necessary) to ensure that
(1) the monitoring program is adhered to
(2) proper action is taken if an air quality problem is identified.
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Survey of off-site well usage

C.

1. Remedial investigation - none required

2. Feasibility study - none required

3. Design

Task 1 - Investigate community relations aspects associated with the

well usage survey, and identify any community relations requirements.

Task 2 ~ Identify the following:

- (1) information needs

(2) extent of area to be surveyed
(3) survey techniques

4. Implementation

Task 1 - Perform any necessary community relations efforts prior to

conducting survey.

Task 2 - Obtain as much data as possible by working through

government agencies, water utility, etc.

Task 3 - If necessary, obtain balance of data by conducting survey of

private residences, commercial entities, and industries.

B-4
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D. Installation of warning signs around site perimeter
1. Remedial investigation - none required

2. Feasibility study - none required

3. Design
LY
a. Task 1 - Prepare a sign fabrication specification. Key elements of the

L specification would include size, height, materials of construction,

wording, colors, etc.
[ : b. Task 2 - Identify spacing interval between signs. This may include

research into applicable federal, state, county, and municipal
E regulations and/or guidelines.
r. 4. Implementation

a. Task 1 - Fabricate signs.
b. Task 2 - install signs.

{
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E. Removal of drummed waste from the northern tract of the landfill
1. Remedial investigation -~ none required
2. Feasibility study - none required
3. Design - none required

4. Implementation
a. Task 1 - Procure contractor for the removal of the drums and wastes.

b. Task 2 - Conduct a sampling and analysis program, and perform a

waste/drum removal operation.

c. Task 3 - Provide technical supervision for all phases of work.

B-6
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LEES LANE LANDFILL
MAY 1983
PRELIMINARY WORK PLAN FOR REMEDIAL INVESTIGATION
AND FEASIBILITY STUDY

A. Remedial Investigation

NOTE: Every effort shoulid be made to ensure that complete and valid data are
obtained in all future investigative sampling efforts.

1. Air - No structured air sampling program per se is recommended for the
remedial investigation. It is assumed however that the long-term air
monitoring program which has been recommended as an IRM, will be
implemented early enough so that the first set of monitoring data will be

available before the feasibility study begins.

Appropriate air monitoring techniques should be employed during any on-
site drilling operations. Air monitoring should include combustible gases,

oxygen, and organic vapors.

2. Groundwater
a. Task 1 - Evaluation of existing monitoring wells.

(1) Contact governmental agencies, contractors, drillers, previous
reports, etc., for logs and construction information.

(2) Conduct field inspection of existing wells to evaluate water level
measurement, purging, water level recovery measurement,
materials of construction and integrity, depth measurement, and
other items as necessary.

(3) Make an ‘evaluation as to the value of each monitoring well with

respect to generating valid monitoring data.

NOTE: Task 1 includes evaluation of the monitoring wells which will be drilied at

the site between February and April, 1983.

B-7
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b. Task 2 - Installation of new monitoring wells (3-5 holes).

NOTE:

c.

(1

)

(3)

(M

(2)

scope.

M

Method -Hollow~-stem auger, casing and rotary, or other method
deemed acceptable. Split spoon samples will be taken every
2 1/2 feet. Two or more drilling rigs may operate simuitaneously.
Nests: One hole drilled to bedrock for deep well. A second hole
will be drilled to intermediate depth for intermediate and shallow
well. Split spoon samples will not be taken from shallow hole.

Emplacement - Wells will be constructed of 2-in PVC, 5 ft slotted
screen. (There should not be a problem with adsorption of organics
by the PVC, if wells are purged immediately before sampling.)

Gravel/sand pack around screen. Bentonite seal above gravel pack,
at least 2 ft thick. In holes containing two wells, a bentonite seal
will be emplaced below grave! pack also. The anulus will be filled
with a8 cement-bentonite slurry. Notched PVC caps and protective
locking steel caps will be installed.

Deveiopment - Purge each well and measure recovery.

Task 3 - River gaging

Contact government agencies, Army Corps of Engineers, U. S.
Geologic Survey, etc., about existing gaging stations(s).

Construct simple gaging station near site if necessary.

d. Task 4 - Groundwater sampling

It is proposed that samples be collected four times in six months. Each
sampling would consist of approximately 20 to 30 samples. The scope of
the groundwater sampling program may be reduced significantly if the
results from the first and second round of samples warrant a reduction in

Monitoring wells - Measure water levels before purging. Purge
stagnant water from monitoring well and collect sample. Filter

the raw sample before analysis or addition of preservatives.
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Analyze for pH, specific conductance, TDS, TOC, CI7, TOH, Sn,
As, Be, B, Cd, Co, Cr, Cu, Pb, Hg, Ni, Se, Sr, Ag, Ti, Zn, V, Al, Mn,
as well as a GC/MS screen for compounds listed in the NPDES
Permit Application, Part VC, including PCB and pesticides.

(2) Off-site Service Wells -Select a network of residential,
commercial, and industrial wells within one-half mile of the site.
‘Talk to the owner, drilier, etc. to learn as much as possible about
well construction. Analyze groundwater samples using GC scan.
Perform a GC/MS screen if scan is positive.

Task 5 - Elevation Survey. All wells must be surveyed to determine

surtace elevation.

Task 6 - Evaluate Data. Obtain, summarize, and evaluate all

‘groundwater data. Based on the data, determine if the proposed long-

term remedial responses contained in this RAMP are adequate. |If
appropriate, identify modifications and/or additions to the remedial

responses which should be included in the feasibility.

3. Soil

a o T

o

Task 1 - Establish ground control and grid layout.

Task 2 - Develop aerial photograph and map.

Task 3 - Obtain surface soil samples.

Task 4 - Obtain subsurface soil samples. (Concurrent with drilling of
new wells - refer to Groundwater, Task 2, above).

Task 5 - Reevaluate 1982 geophysical data.

Task 6 - (If necessary) - Conduct high resolution geophysical survey.
Task 7 - Evaluate Data ~ Obtain, summarize, and evaluate all soil and
waste location data. Based on the data, determine if the proposed
long-term remedial responses contained in this RAMP are adequate. If
appropriate, identify modifications and/or additions to the remedial
responses which should be inctuded in the feasibility study. '
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4. Surface Water

NOTE: It is proposed that each sampling tocation be sampled three times within a

six-month period. The scope of the surface water sampling program may

be

reduced significantly if the results from the first round of samples

warrant a reduction in scope.

Laboratory testing of surface water and sediment samples may include,

but

Eac

will not necessarily be limited to:

GC scan for organics listed in Part VC of the NPDES Permit
Application.

GC/MS analysis as needed.

Primary drinking water standards not analyzed above.

Additional metals as needed.

h surface water sample will be accompanied by a corresponding

sediment sample.

Task 1 - Ohio River Sampling. Upstream and downstream locations,
and intermediate locations as deemed necessary.

Task 2 - Mill Creek Sampling. Upstream and downstream locations,
and intermediate locations as deemed necessary.

Task 3 - Pond Sampling. Collect 1 to 4 samples from each of the two
ponds on-site.

Task 4 - Swamp and Intermittent Streams. These should be sampled if
they are in existence during any of the three sampling trips.

Task 5 - Seeps. Sample any open seeps found during any of the three
sampling trips. '

Task 6 - Evaluate Data. Obtain, summarize, and evaluate all surface
water sampling data (including the results of the November 1882
leachate sampling). Based on this data, determine if the proposed

fong-term remedial responses contained in this RAMP are adequate. I[f
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appropriate, identify modifications and/or additions to the remedial

responses which should be included in the feasibility study.

5. Ohio River Benthic Ecosystem Study
Conduct a brief sampling and analysis program to determine if Ohio River
benthic macroinvertebrates or benthic vegetation in the vicinity of the

Lees Lane Site are being adversely affected.

6. Remedial Investigation Report
a. Task 1 - Prepare a comprehensive report which summarizes all the
resuits of the remedial investigation. The report will identify
modifications and/or additions to the long-term remedial responses, (if
any), so that the scope, budget and scheduling for the feasibility study
can be adjusted if necessary.
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B. Feasibility Study
The feasibility study as it is currently proposed looks at only two long-term

remedial responses:

¢ Erosion control measures along the Ohio River bank.

e "No Action Alternative”

As discussed previously, the "No Action Alternative” does not include any long-
term remedial responses per se, but it does assume that IRM's and fong-term
maintenance and monitoring activities contained in this RAMP will be

implemented.

The scope of this feasibility study work plan, therefore, assumes that erosion
control along the Ohio River bank is the only type of long-term remedial response
that will be evaluated. It is important t0 emphasize that additional long-term
remedial responses may be identified at the completion of the remedial
investigation. I|f additional long-term remedial responses are identified, then the
scope, cost and schedule of the feasibility study will need to be expanded

accordingly.
1. Task 1 - Data review. Compile all relevant data and summarize.

2. Task 2 - Establish Objectives. Define the problem, and identify objectives

and criteria.

3. Task 3 - Identify Alternatives. Determine which specific alternatives

should be investigated.

4. Task 4 - Treatability Studies. Conduct any lab testing necessary to
evaluate engineering properties of the soil and to select detailed design

criteria.

5. Task 5 - Evaluate Alternatives. Perform a technical feasibility and cost

effective analysis of the alternatives identified in Task 3.
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6. Task 6 -~ Alternatives Report. Prepare a brief report which summarizes the
evaluation of aiternatives. This report will provide adequate information

to the appropriate parties who will then select the optimum aiternative(s).

7. Task 7 - Conceptual Design. Prepare a conceptual design and a preliminary

y B

|

L 1D

construction cost estimate for the selected alternative(s).

.Task 8 - Community Relations Support. Provide community relations

assistance as necessary.

.Task 8 - Final Report. Prepare a final report which summarizes the

conceptual design, preliminary construction cost astimate, and

implementation factors pertaining to the chosen alternatives(s).
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APPENDIX C

LEES LANE LANDFILL
PLANNING COST ESTIMATES FOR REMEDIAL ACTIONS
(JANUARY 1983 DOLLARS)

NOTE: Appendix C presents a further breakdown of the costs contained in
Table 12-1. In most cases, cost curves, unit costs, and other rough

estimating techniques were used. These costs should be used for general

planning purposes only.

Cost Range
Low __High
Initial Remedial Measures
1. Gas venting system PM program(1)

a. Design and implementation $ 6,000 $ 15,000
Total $ 6,000 $ 15,000
2. Installation of warning signs

a. Remedial investigation $ 0 $ 0

b. Feasibility Study 0 0

c. Design 6,000 8,000

d. Implementation 7,000 12 000
Total $ 13,000 $ 20,000
3. Survey of off-site well usage

a. Remedial investigation $ 0 $ 0

b. Feasibility Study 0 0

c. Design and implementation

__5.000

10,000

Total $ 5,000 $ 10,000
4. long-term air monitoring program(2)

a. Remedial investigation $ 0 $ 0

b. Feasibility Study B 0 0

c. Design and implementation 6,000 15,000
Total $ 6,000 $ 15,000
5. Removal of drums found in January 1983

a. Contract Procurement $ 2,000 $ 3,000

b. Waste sampling and removal 8,000 13,000

c. Technical Supervision 6,000 10,000
Total $ 16,000 $ 26,000
Total IRMs $ 46,000 $ 86,000
Total IRMs exluding CLP Costs . $ 46,000 $ 86,000
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Cost Range
Low High
Remedial Investigation (RI)
1.  Work Plan $ 20,000 $ 30,000
2. Initial Ri Activities 20,000 30,000
3.  Other Rl Activities
a. Groundwater
(1) Task 1 Evaluate existing wells 9,000 11,000
(2) Task 2 Install new wells 69,000 81,000
{3) Task 3 River gaging 5,000 7.000
(4) Task 4 Groundwater sampling 34,000 38,000
(5) Task 5 Elevation survey 8,000 12,000
(6) Task 6 Evaluate data 5.000 10,000
{7) Laboratory analysis
CLP 60,000 100,000
Non-CLP 0 0
b. Soil
(1) Task 1 Ground control 5,000 8.000
(2) Task 2 Aerial photo and map 6,000 12,000
(3) Task 3 Surface samples 9,000 14,000
(4) Task 4 Subsurface samples 3,000 5,000
{5) Task 5 Reevaluate geophysical data 8,000 16,000
(6) Task 6 Geophysical survey
(if necessary) 5,000 8,000
(7) Task 7 Evaluate data 4,000 7.000
(8) Laboratory analysis
CLP 20,000 30,000
Non-CLP 0 0
c. Surface water
(1 Task 1 Ohio River 5,000 8,000
(2) Task 2 Mill Creek 4,000 6.000
(3) Task 3 Ponds R 3,000 4,000
(4) Task 4 Swamp and intermittent
streams 3,000 4,000
{8) Task 5 Seeps 3,000 4,000
(6) Task 6 Evaluate data 2,000 4,000
(7) Laboratory analysis
cLP 40,000 60,000
Non-CLP 0 0

C-2
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d. Ohio River Ecosystem

(1) Design and conduct sampling program $ 25,000

(2) Laboratory analysis
CLP :
Non-CLP

e. Remedial investigation report

Total RI
Total Ri excluding CLP Costs

C. Feasibility Study (FS)

Work Plan
Task 1 Data review
Task 2 Establish objectives
Task 3 Identify alternatives
Task 4 Treatability studies
Task 5 Evaluate alternatives
Task 6 Alternatives report
Task 7 Conceptual design
Task 8 Community reiations
Task 9 Final report
Laboratory Analysis

CLP

Non-CLP

S 0ENONAWN

-0

Total FS
Total FS excluding CLP Costs

(1) Includes design of a PM program and the cost of setting it up.
include the annual cost of the PM program.

Cost Range
Low Hiah
$ 35,000
0 0
20,000 30,000

10,000

$405,000
$285,000

$ 10,000
7,000
6,000
6,000
6,000
12,000
12,000
12,000
4,000
15,000

5,000

5,000
5,000

L X
w w

20,000

$5985,000
$405,000

$ 15,000
9,000
8.000
8,000
8.000
14,000
14,000
14,000
5.000
20,000

0

10,000

$125,000
$125,000

Does not

(2) Inciudes design of the air monitoring program and the cost of setting it up.

Does not include the annual monitoring cost.

Note: All of the costs in this table assume a minimal amount of personal health

and safety protection (level C & D) during all on-site activities.

If it is

found that more extensive protection measures are required (butyl rubber
suits, SCBAs, etc.), then costs will increase significantly.
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